
Project Description/Location TEAMS Account Number Anticipated Cost Amended Budget Actual 12.14.21 Balance

Reallocation for 

Bond Close Out 

to Carryover

2014 Balance 

(After Transfer to 

2019)

Program Manager

Program Manager 697.81.61XX.00.999.99 1,034,743.90 -1,034,743.90 -1,034,743.90

Contracted Services 2014 Bond Planning 697.81.6291.00.999.99 0.00 0.00 132,987.63 -132,987.63 -132,987.63

Contingency/Escalation Costs 697.81.6299.00.999.99 9,559,909.00 253,446.38 0.00 253,446.38 253,446.38

Renovate Old Gymnassium LJI

Development Costs 697.81.6219.01.043.99 66,000.00 43,482.00 43,481.10 0.90

Construction 697.81.6629.01.043.99 400,000.00 1,092,936.00 1,092,935.91 0.09
Total Project 697.81.6XXX.01.043.99 466,000.00 1,136,418.00 1,136,417.01 0.99 -0.99 0.00

Replace Press Box at Intermediate Football Fields

Development Cost - CIS 697.81.6219.02.041.99 33,000.00 33,000.00 2,169.75 30,830.25

Construction - CIS 697.81.6629.02.041.99 200,000.00 200,000.00 43,391.00 156,609.00

Development Cost - LJI 697.81.6219.02.043.99 33,000.00 33,000.00 700.04 32,299.96

Construction - LJI 697.81.6629.02.043.99 200,000.00 200,000.00 23,044.99 176,955.01
Total Project 697.81.6XXX.02.04X.99 466,000.00 466,000.00 69,305.78 396,694.22 -396,694.22 0.00

Replace Gym Floor East Gym, Repurpose Locker Room, 

Improve Office Areas CIS

Development Costs 697.81.6219.03.041.99 46,200.00 46,200.00 46,200.00

Construction 697.81.6629.03.041.99 280,000.00 280,000.00 33,780.56 246,219.44
Total Project 697.81.6XXX.03.041.99 326,200.00 326,200.00 33,780.56 292,419.44 292,419.44

Gym Floor Replacement FIS

Development Costs 697.81.6219.04.042.99 29,700.00 9,560.00 9,559.70 0.30

Construction 697.81.6629.04.042.99 180,000.00 105,756.00 105,755.30 0.70
Total Project 697.81.6XXX.04.042.99 209,700.00 115,316.00 115,315.00 1.00 -1.00 0.00

1

Upgrade Athletic Facilities; Locker Rooms, Track FIS

Development Costs 697.81.6219.05.042.99 66,000.00 28,330.00 27,073.06 1,256.94

Construction 697.81.6629.05.042.99 400,000.00 446,867.00 359,231.23 87,635.77
Total Project 697.81.6XXX.05.042.99 466,000.00 475,197.00 386,304.29 88,892.71 -88,892.71 0.00



Project Description/Location TEAMS Account Number Anticipated Cost Amended Budget Actual 12.14.21 Balance

Reallocation for 

Bond Close Out 

to Carryover
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(After Transfer to 

2019)

Swimming Pool Upgrades (Locker rooms, showers, office 

area, seating) Bwood

Development Costs 697.81.6629.06.002.99 16,500.00 11,233.00 9,406.45 1,826.55

Construction 697.81.6629.06.002.99 100,000.00 165,257.00 128,708.51 36,548.49
Total Project 697.81.6XXX.06.002.99 116,500.00 176,490.00 138,114.96 38,375.04 38,375.04

Replace Turf Fields

Development Costs - Slade 697.81.6219.07.002.99 74,250.00 37,756.00 36,564.85 1,191.15

Construction - Slade 697.81.6629.07.002.99 450,000.00 385,444.00 385,018.25 425.75

Development Costs - Hopper 697.81.6219.07.837.99 74,250.00 46,513.00 45,296.06 1,216.94

Construction - Hopper 697.81.6629.07.837.99 450,000.00 635,051.00 634,349.19 701.81
Total Project 697.81.6XXX.07.XXX.99 1,048,500.00 1,104,764.00 1,101,228.35 3,535.65 -3,535.65 0.00



Project Description/Location TEAMS Account Number Anticipated Cost Amended Budget Actual 12.14.21 Balance

Reallocation for 

Bond Close Out 

to Carryover
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Add Gymnasiums - SFA, Polk, Griffith and Lanier

Development Costs - SFA 697.81.6219.08.101.99 247,500.00 247,500.00 53,906.85 193,593.15

Construction -  SFA 697.81.6629.08.101.99 1,500,000.00 1,500,000.00 0.00 1,500,000.00

Development Costs - Polk 697.81.6219.08.113.99 247,500.00 247,500.00 207,437.73 40,062.27

Construction -  Polk 697.81.6629.08.113.99 1,500,000.00 1,446,423.00 1,438,567.70 7,855.30

Development Costs - Griffith 697.81.6219.08.114.99 247,500.00 247,500.00 208,745.61 38,754.39

Construction - Griffith 697.81.6629.08.114.99 1,500,000.00 1,477,118.00 1,454,111.39 23,006.61

Development Costs - Lanier 697.81.6219.08.116.99 330,000.00 295,500.00 174,796.28 120,703.72

Construction - Lanier 697.81.6629.08.116.99 2,000,000.00 2,034,500.00 1,963,527.28 70,972.72
Total Project 697.81.6XXX.08.1XX.99 7,572,500.00 7,496,041.00 5,501,092.84 1,994,948.16 -1,994,948.16 0.00

Add Public Restroom Facilities Hopper

Development Costs 697.81.6219.09.837.99 206,250.00 206,250.00 814.91 205,435.09

Construction 697.81.6629.09.837.99 1,250,000.00 1,250,000.00 59,912.00 1,190,088.00
Total Project 697.81.6XXX.09.837.99 1,456,250.00 1,456,250.00 60,726.91 1,395,523.09 -1,395,523.09 0.00

Improve Parking Lot at Slade Field Bwood

Development Costs 697.81.6219.10.002.99 82,500.00 19,715.00 18,828.06 886.94

Construction 697.81.6629.10.002.99 500,000.00 250,500.00 226,714.30 23,785.70
Total Project 697.81.6XXX.10.002.99 582,500.00 270,215.00 245,542.36 24,672.64 -24,672.64 0.00

Career and Technical Education Program Improvements

Development Costs - B'Port 697.81.6219.11.001.99 247,500.00 82,098.00 81,412.31 685.69 -685.69

CTE Program Imprvoments-FF&E B'Port 697.11.6639.11.001.99 0.00 54,852.00 54,851.98 0.02 -0.02

Construction - Bport 697.81.6629.11.001.99 1,500,000.00 1,311,026.00 1,311,026.00 0.00 0.00

Development Costs - B'Wood 697.81.6219.11.002.99 247,500.00 154,235.00 152,794.82 1,440.18 -1,440.18

CTE Program Imprvoments-FF&E B'Wood 697.11.6639.11.002.99 0.00 82,733.00 82,733.10 -0.10 0.10

Construction - Bwood 697.81.6629.11.002.99 1,500,000.00 2,061,390.00 2,059,240.00 2,150.00 -2,150.00

Development Costs - District 697.81.6219.11.999.99 0.00 33,406.00 39,529.20 -6,123.20

CTE Program Improvements-FF&E 697.81.6639.11.999.99 0.00 85,240.00 86,948.52 -1,708.52

Construction - District 697.81.6629.11.999.99 1,000,000.00 630,020.00 565,450.00 64,570.00
Total Project 697.81.6XXX.11.XXX.99 4,495,000.00 4,495,000.00 4,433,985.93 61,014.07 -4,275.79 56,738.28

Auditorium Upgrades and Improvements Bwood

Development Costs 697.81.6219.12.002.99 990,000.00 990,000.00 2,736.60 987,263.40

Construction 697.81.6629.12.002.99 6,000,000.00 6,000,000.00 0.00 6,000,000.00
Total Project 697.81.6XXX.12.002.99 6,990,000.00 6,990,000.00 2,736.60 6,987,263.40 -6,987,263.40 0.00



Project Description/Location TEAMS Account Number Anticipated Cost Amended Budget Actual 12.14.21 Balance
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Bond Close Out 

to Carryover
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Black Box Lighting and Sound System Bport

Development Costs 697.81.6219.13.001.99 49,500.00 11,023.00 11,023.90 -0.90

Construction 697.81.6629.13.001.99 300,000.00 286,463.00 179,117.00 107,346.00
Total Project 697.81.6XXX.13.001.99 349,500.00 297,486.00 190,140.90 107,345.10 -107,345.10 0.00

Additional Classrooms for Polk and Griffith

Development Costs - Polk 697.81.6219.14.113.99 154,440.00 154,440.00 167,911.19 -13,471.19

Construction - Polk 697.81.6629.14.113.99 936,000.00 1,250,761.00 1,248,011.49 2,749.51

Development Costs - Griffith 697.81.6219.14.114.99 154,440.00 154,440.00 167,129.15 -12,689.15

Construction - Griffith 697.81.6629.14.114.99 936,000.00 1,323,035.00 1,257,237.48 65,797.52
Total Project 697.81.6XXX.14.11X.99 2,180,880.00 2,882,676.00 2,840,289.31 42,386.69 -42,386.69 0.00



Project Description/Location TEAMS Account Number Anticipated Cost Amended Budget Actual 12.14.21 Balance
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Bond Close Out 

to Carryover
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(After Transfer to 
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Replace Detached Buildings with 8 Classrooms SFA

Development Costs 697.81.6219.15.101.99 308,880.00 308,880.00 69,140.54 239,739.46

Construction 697.81.6629.15.101.99 1,872,000.00 1,872,000.00 0.00 1,872,000.00
Total Project 697.81.6XXX.15.101.99 2,180,880.00 2,180,880.00 69,140.54 2,111,739.46 -2,111,739.46 0.00

Additional Parking at B'Wood, Velasco and Polk

Development Costs - 200 Spaces Bwood 697.81.6219.16.002.99 49,500.00 54,631.00 54,631.76 -0.76

Construction - 200 Spaces Bwood 697.81.6629.16.002.99 300,000.00 618,154.00 618,152.70 1.30

Development Costs - 25 spaces Velasco 697.81.6219.16.110.99 12,375.00 9,170.00 9,579.80 -409.80

Construction - 25 Spaces Velasco 697.81.6629.16.110.99 75,000.00 134,708.00 120,036.20 14,671.80

Development Costs - 25 spaces Polk 697.81.6219.16.113.99 12,375.00 12,375.00 5,535.42 6,839.58

Construction - 25 Spaces Polk 697.81.6629.16.113.99 75,000.00 51,177.00 48,029.33 3,147.67
Total Project 697.81.6XXX.16.XXX.99 524,250.00 880,215.00 855,965.21 24,249.79 -24,250 0

"Face Lift" to Improve Community Presence Bwood

Development Costs 697.81.6219.17.002.99 330,000 330,000.00 20,248.72 309,751.28

Construction 697.81.6629.17.002.99 2,000,000 2,000,000.00 275,758.00 1,724,242.00
Total Project 697.81.6XXX.17.002.99 2,330,000 2,330,000 296,007 2,033,993 -2,033,993 0

Building Exterior Improvements Districtwide

Development Costs - B'Port 697.81.6219.18.001.99 33,000 29,565.00 28,505.10 1,059.90

Construction - B'Port 697.81.6629.18.001.99 200,000 223,174.00 220,764.98 2,409.02

Development Costs - LLC 697.81.6219.18.004.99 33,000 6,731.00 6,730.31 0.69

Construction - LLC 697.81.6629.18.004.99 200,000 106,169.00 99,670.00 6,499.00

Development Costs - CIS 697.81.6219.18.041.99 33,000 33,000.00 1,296.30 31,703.70

Construction - CIS 697.81.6629.18.041.99 200,000 200,000.00 0.00 200,000.00

Development Costs - FIS 697.81.6219.18.042.99 33,000 10,624.00 10,096.00 528.00

Construction - FIS 697.81.6629.18.042.99 200,000 222,376.00 161,490.00 60,886.00

Development Costs - LJI 697.81.6219.18.043.99 33,000 33,000.00 0.00 33,000.00

Construction - LJI 697.81.6629.18.043.99 200,000 186,256.00 37,083.62 149,172.38

Development Costs - Velasco 697.81.6219.18.110.99 33,000 33,000.00 6,004.65 26,995.35

Construction - Velasco 697.81.6629.18.110.99 200,000 200,000.00 105,553.00 94,447.00

Development Costs - Polk 697.81.6219.18.113.99 33,000 22,456.00 22,455.85 0.15

Construction Polk 697.81.6629.18.113.99 200,000 177,115.00 168,336.00 8,779.00

Development Costs - Griffith 697.81.6219.18.114.99 33,000 33,000.00 6,613.57 26,386.43

Construction - Griffith 697.81.6629.18.114.99 200,000 200,000.00 83,805.00 116,195.00

Development Costs - Rasco 697.81.6219.18.115.99 33,000 10,038.00 10,037.42 0.58



Project Description/Location TEAMS Account Number Anticipated Cost Amended Budget Actual 12.14.21 Balance
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Bond Close Out 

to Carryover

2014 Balance 
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Construction - Rasco 697.81.6629.18.115.99 200,000 222,962.00 160,057.00 62,905.00

Development Costs - Lanier 697.81.6219.18.116.99 33,000 33,000.00 0.00 33,000.00

Construction - Lanier 697.81.6629.18.116.99 200,000 200,000.00 41,085.21 158,914.79

Development Costs - PRC 697.81.6219.18.904.99 66,000 66,000.00 0.00 66,000.00

Construction - PRC 697.81.6629.18.904.99 400,000 400,000.00 6,759.48 393,240.52
Total Project 697.81.6XXX.18.XXX.99 2,796,000 2,648,466 1,176,343 1,472,123 -1,472,123 0

Doors/Entrances-Replace CN/Trans/Maint

Development Costs 697.81.6219.19.902.99 3,300 3,300.00 0.00 3,300.00

Construction 697.81.6629.19.902.99 20,000 20,000.00 3,250.50 16,749.50
Total Project 697.81.6XXX.19.902.99 23,300 23,300 3,251 20,050 -20,050 0



Project Description/Location TEAMS Account Number Anticipated Cost Amended Budget Actual 12.14.21 Balance

Reallocation for 

Bond Close Out 

to Carryover
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New Windows, Tuckpoint, Recaulk, Facia,etc. SFA, Griffith

Development Costs - SFA 697.81.6219.20.101.99 79,200 79,200.00 12,931.60 66,268.40

Construction - SFA 697.81.6629.20.101.99 480,000 480,000.00 0.00 480,000.00

Development Costs - Griffith 697.81.6219.20.114.99 79,200 79,200.00 31,331.72 47,868.28

Construction - Griffith 697.81.6629.20.114.99 480,000 226,094.00 211,902.10 14,191.90
Total Project 697.81.6XXX.20.1XX.99 1,118,400 864,494 256,165 608,329 -608,329 0

Demolish Former Church CIS

Development Costs - CIS 697.81.6219.21.041.99 8,250 7,647.00 7,646.72 0.28

Cost of Work 697.81.6629.21.041.99 50,000 83,592.00 83,592.00 0.00
Total Project 697.81.6XXX.21.041.99 58,250 91,239 91,239 0 0

Eliminate Detached Buildings SFA

Development Costs 697.81.6219.22.101.99 8,250 8,250.00 1,347.05 6,902.95

Cost of Work 697.81.6629.22.101.99 50,000 50,000.00 0.00 50,000.00
Total Project 697.81.6XXX.22.101.99 58,250 58,250 1,347 56,903 -56,903 0

Galvanized Piping Replacement Admin

Development Cost 697.51.6219.23.999.99 5,775 11,053.00 11,052.05 0.95

Cost of Work 697.51.6639.23.999.99 35,000 181,434.00 181,434.00 0.00
Total Project 697.51.6XXX.23.999.99 40,775 192,487 192,486 1 -0.95 0.00

Replace Mechanical Units - 25,000sf @$20/sf Admin

Development Cost 697.51.6219.24.999.99 82,500 82,500.00 3,000.00 79,500.00

Cost of Work 697.51.6639.24.999.99 500,000 500,000.00 67,215.04 432,784.96
Total Project 697.51.6XXX.24.999.99 582,500 582,500 70,215 512,285 512,285

Mechanical, Electrical, Plumbing Replacement SFA

Development 697.51.6219.25.101.99 49,500 49,500.00 8,387.08 41,112.92

Cost of Work 697.51.6639.25.101.99 300,000 300,000.00 89,535.62 210,464.38
Total Project 697.51.6XXX.25.101.99 349,500 349,500 97,923 251,577 -251,577 0

Interim HVAC, Mechanical, Plumbing, Infrastructure Brannen

Development Costs 697.51.6219.26.111.99 9,900 9,900.00 0.00 9,900.00

Cost of Work 697.51.6639.26.111.99 60,000 17,625.00 0.00 17,625.00
Total Project 697.51.6XXX.26.111.99 69,900 27,525 0 27,525 -27,525 0
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HVAC Recommissioning, Balancing Bwood

Development Costs 697.51.6219.27.002.99 41,250 12,004.00 11,125.95 878.05

Cost of Work 697.51.6639.27.002.99 250,000 200,059.00 166,004.62 34,054.38
Total Project 697.51.6XXX.27.002.99 291,250 212,063 177,131 34,932 -34,932 0

Mechanical, Electrical, Plumbing Replacement Bwood

Development Cost 697.51.6219.28.002.99 41,250 25,487.00 25,486.59 0.41

Cost of Work 697.51.6639.28.002.99 250,000 1,082,663.00 1,031,591.51 51,071.49
Total Project 697.51.6XXX.28.002.99 291,250 1,108,150 1,057,078 51,072 -51,072 0
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Replace HVAC System FIS

Development Costs 697.51.6219.29.042.99 247,500 64,222.00 124,395.65 -60,173.65

Cost of Work 697.51.6639.29.042.99 1,500,000 1,050,065.00 925,791.45 124,273.55
Total Project 697.51.6XXX.29.042.99 1,747,500 1,114,287 1,050,187 64,100 -64,100 0

Replace Boiler Griffith

Development Costs 697.51.6219.30.114.99 8,250 8,250.00 0.00 8,250.00

Cost of Work 697.51.6639.30.114.99 50,000 50,000.00 44,207.06 5,792.94
Total Project 697.51.6XXX.30.114.99 58,250 58,250 44,207 14,043 -14,043 0

Increase Data and Power Drops (Limited data drops needed) 

Griffith

Development Costs 697.51.6219.31.114.99 3,300 3,300.00 0.00 3,300.00

Cost of Work 697.51.6639.31.114.99 20,000 20,000.00 0.00 20,000.00
Total Project 697.51.6XXX.31.114.99 23,300 23,300 0 23,300 -23,300 0

Replace Central Plant Equipment and MEP Systems (Older 

Wing) Lanier

Development Costs 697.51.6219.32.116.99 206,250 53,285.00 53,284.73 0.27

Cost of Work 697.51.6639.32.116.99 1,250,000 314,290.00 314,289.46 0.54
Total Project 697.51.6XXX.32.116.99 1,456,250 367,575 367,574 1 -1 0

HVAC Recommissioning LLC

Development Costs 697.51.6219.33.004.99 20,625 0.00 0.00 0.00

Cost of Work 697.51.6639.33.004.99 125,000 188,000.00 188,000.00 0.00
Total Project 697.51.6XXX.33.004.99 145,625 188,000 188,000.00 0 0 0

Interim HVAC, Mechanical, Plumbing-Ney 697.51.6639.34.107.99 60,000 60,000 28,245 31,755 -31,754.59 0.00

Mechanical, Electrical, Plumbing Replacement Polk

Development Costs 697.51.6219.35.113.99 49,500 4,856.00 9,766.90 -4,910.90

Cost of Work 697.51.6639.35.113.99 300,000 107,376.00 101,253.05 6,122.95
Total Project 697.51.6XXX.35.113.99 349,500 112,232 111,020 1,212 -1,212 0

Upgrade Main Electric Service Polk

Development Costs 697.51.6219.36.113.99 24,750 24,750.00 9,737.97 15,012.03

Cost of Work 697.51.6639.36.113.99 150,000 63,882.00 53,290.66 10,591.34
Total Project 697.51.6XXX.36.113.99 174,750 88,632 63,029 25,603 -25,603 0
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HVAC Control Improvements Rasco

Development Costs 697.51.6219.37.115.99 8,250 25,163.00 6,706.00 18,457.00

Cost of Work 697.51.6639.37.115.99 50,000 439,220.00 429,040.47 10,179.53
Total Project 697.51.6XXX.37.115.99 58,250 464,383 435,746 28,637 -28,637 0

Cooling Tower Replacement Velasco

Development Costs 697.51.6219.38.110.99 41,250 41,250.00 0.00 41,250.00

Cost of Work 697.51.6639.38.110.99 250,000 250,000.00 110,853.50 139,146.50
Total Project 697.51.6XXX.38.110.99 291,250 291,250 110,854 180,397 -180,397 0
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New Life Skills Area for Special Needs Students CIS

Development Costs 697.81.6219.39.041.99 82,500 82,077.00 55,992.84 26,084.16

FF&E 697.81.6639.39.041.99 0 9,609.00 9,608.53 0.47

Construction 697.81.6629.39.041.99 500,000 490,814.00 329,178.01 161,635.99
Total Project 697.81.6XXX.39.041.99 582,500 582,500 394,779 187,721 -187,721 0

Kitchen Upgrade/Improvements - LLC, SFA, Polk, Griffith

Development Costs - LLC 697.81.6219.40.004.99 41,250 41,250.00 0.00 41,250.00

Cost of Work -  LLC 697.81.6629.40.004.99 250,000 241,330.00 74,129.90 167,200.10

Equipment - LLC 697.51.6639.40.004.99 0 8,670.00 8,924.00 -254.00

Development Costs - SFA 697.81.6219.40.101.99 66,000 66,000.00 10,776.36 55,223.64

Cost of Work - SFA 697.81.6629.40.101.99 400,000 400,000.00 15,542.00 384,458.00

Development Costs - Polk 697.81.6219.40.113.99 66,000 66,000.00 23,636.32 42,363.68

Cost of Work - Polk 697.81.6629.40.113.99 400,000 400,000.00 362,002.51 37,997.49

Development Costs - Griffith 697.81.6219.40.114.99 66,000 66,000.00 23,813.48 42,186.52

Cost of Work - Griffith 697.81.6629.40.114.99 400,000 400,000.00 367,116.30 32,883.70
Total Project 697.81.6XXX.40.XXX.99 1,689,250 1,689,250 885,941 803,309 -803,309 0

Roof Replacements - B'Wood, FIS, Rasco, PRC

Development Costs - B'Wood 697.81.6219.41.002.99 412,500 129,800.00 129,797.02 2.98

Cost of Work - Replace roof 250,000 sf @$10/sf Bwood 697.81.6629.41.002.99 2,500,000 2,782,700.00 2,782,699.81 0.19

Development Costs - FIS 697.81.6219.41.042.99 224,400 66,588.00 29,263.99 37,324.01

Cost of Work - FIS 697.81.6629.41.042.99 1,360,000 817,361.00 817,361.00 0.00

Development Costs - Rasco 697.81.6219.41.115.99 8,250 54,476.00 24,809.27 29,666.73

Cost of Work - Rasco 697.81.6629.41.115.99 50,000 692,938.00 692,938.00 0.00

Development Costs - PRC 697.81.6219.41.904.99 66,000 53,680.00 21,989.42 31,690.58

Cost of Work - PRC 697.81.6629.41.904.99 400,000 671,000.00 671,000.00 0.00
Total Project 697.81.6XXX.41.XXX.99 5,021,150 5,268,543 5,169,859 98,684 -98,684 0

Interior Upgrades and Furnishings CN/Trans/Maint

Development Costs 697.81.6219.42.902.99 8,250 8,250.00 0.00 8,250.00

Cost of Work 697.81.6629.42.902.99 50,000 50,000.00 3,728.03 46,271.97
Total Project 697.81.6XXX.42.902.99 58,250 58,250 3,728 54,522 -54,522 0

Upgrade Office Area and Restroom Finishes CN/Trans/Maint

Development Costs 697.81.6219.43.902.99 8,250 8,250.00 1,442.00 6,808.00

Cost of Work 697.81.6629.43.902.99 50,000 50,000.00 3,800.00 46,200.00
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Total Project 697.81.6XXX.43.902.99 58,250 58,250 5,242 53,008 -53,008 0

Repurpose Old Cooler Into Office Space CN/Trans/Maint

Development Costs 697.81.6219.44.902.99 4,125 4,125.00 0.00 4,125.00

Cost of Work 697.81.6629.44.902.99 25,000 25,000.00 0.00 25,000.00
Total Project 697.81.6XXX.44.902.99 29,125 29,125 0 29,125 -29,125 0

Update Interior Finishes B'Wood, SFA, Admin

Development Costs - B'Wood 697.81.6219.45.002.99 660,000 632,229.00 13,248.60 618,980.40

Cost of Work - Bwood 697.81.6629.45.002.99 4,000,000 4,000,000.00 394,496.25 3,605,503.75

FF&E - Bwood 697.31.6639.45.002.99 0 27,771.00 27,690.20 80.80

Development Costs - SFA 697.81.6219.45.101.99 68,391 68,391.00 11,587.86 56,803.14
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Cost of Work - SFA 697.81.6629.45.101.99 414,490 414,490.00 5,627.50 408,862.50

Development Costs - Admin 697.81.6219.45.999.99 82,500 19,554.00 19,553.26 0.74

FF&E - Admin 697.81.6639.45.999.99 0 68,646.00 58,665.19 9,980.81

Cost of Work - Admin 697.81.6629.45.999.99 500,000 267,710.00 267,709.78 0.22
Total Project 697.81.6XXX.45.XXX.99 5,725,381 5,498,791 798,579 4,700,212 -4,700,212.36 0.00

Update Lighting Admin

Development Costs 697.81.6219.46.999.99 3,300 3,300.00 0.00 3,300.00

Cost of Work 697.81.6629.46.999.99 20,000 20,000.00 2,840.00 17,160.00
Total Project 697.81.6XXX.46.999.99 23,300 23,300 2,840 20,460 -20,460 0

Waterproofing at Auditorium Bport

Development Costs 697.81.6219.47.001.99 4,950 4,950.00 0.00 4,950.00

Cost of Work 697.81.6629.47.001.99 30,000 30,000.00 0.00 30,000.00
Total Project 697.81.6XXX.47.001.99 34,950 34,950 0 34,950 -34,950 0

5 New 750 Student Elementaries

Development Costs - Beutel 697.81.6219.48.102.99 2,837,961 2,214,710.63 2,215,618.87 -908.24

FF&E - Beutel 697.81.6639.48.102.99 0 547,774.00 547,773.09 0.91

Construction - Beutel 697.81.6629.48.102.99 17,199,775 18,705,661.99 18,685,061.17 20,600.82

Development Costs - Freeport 697.81.6219.48.106.99 2,837,961 2,674,451.00 2,674,450.43 0.57 -0.57

Construction - Freeport

697.81.6629.48.106.99 & 

697.12.6639.60.104.99 17,199,775 18,054,920.00 18,054,919.29 0.71 -0.71

FF&E - Freeport 697.81.6639.48.106.99 0 596,230.00 584,532.96 11,697.04 -11,697.04

Development Costs - Ogg 697.81.6219.48.108.99 2,837,961 995,428.00 979,755.39 15,672.61 -15,672.61

Construction - Ogg 697.81.6629.48.108.99 17,199,775 19,187,757.00 19,187,756.50 0.50 -0.50

FF&E - Ogg 697.81.6639.48.108.99 0 806,813.00 806,812.24 0.76 -0.76

Development Costs - Roberts 697.81.6219.48.109.99 2,837,961 2,616,468.00 2,330,122.08 286,345.92 -286,345.92

FF&E - Roberts 697.81.6639.48.109.99 0 780,993.00 729,091.29 51,901.71 -51,901.71

Construction - Roberts 697.81.6629.48.109.99 17,199,775 18,704,248.00 18,689,242.21 15,005.79 -15,005.79

Development Costs - Brannen 697.81.6219.48.111.99 2,837,961 1,334,452.00 1,237,711.56 96,740.44 -96,740.44

FF&E - Brannen 697.81.6639.48.111.99 0 780,993.00 756,319.72 24,673.28 -24,673.28

Construction - Brannen 697.81.6629.48.111.99 17,199,775 21,018,251.00 20,922,904.00 95,347.00 -95,347.00
Total Project 697.81.6XXX.48.1XX.99 100,188,680 109,019,151 108,402,071 617,080 -597,386 19,693

Consolidate with other LJ Elementaries (Demo)

Development Costs 697.81.6219.49.999.99 31,870 31,870.00 2,309.00 29,561.00

Cost of Work 697.81.6629.49.999.99 193,150 193,150.00 0.00 193,150.00
Total Project 697.81.6XXX.49.999.99 225,020 225,020 2,309 222,711 0 222,711
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ADA Accessibility Improvements

Development Costs - SFA 697.81.6219.50.101.99 16,500 16,500.00 2,694.08 13,805.92

Cost of Work - SFA 697.81.6629.50.101.99 100,000 100,000.00 0.00 100,000.00

Development Costs - Polk 697.81.6219.50.113.99 16,500 4,694.00 4,693.96 0.04

Cost of Work - Polk 697.81.6629.50.113.99 100,000 86,860.00 75,054.00 11,806.00

Development Costs - Griffith 697.81.6219.50.114.99 16,500 16,500.00 0.00 16,500.00

Cost of Work - Griffith 697.81.6629.50.114.99 100,000 100,000.00 0.00 100,000.00

Development Costs - Hopper 697.81.6219.50.837.99 0 0.00 0.00 0.00

Cost of Work - Hopper 697.81.6629.50.837.99 20,000 20,000.00 0.00 20,000.00

Development Costs - Adm 697.81.6219.50.999.99 8,250 7,929.00 7,928.06 0.94

Cost of Work - Admin 697.81.6629.50.999.99 50,000 116,832.00 116,832.00 0.00
Total Project 697.81.6XXX.50.XXX.99 427,750 469,315 207,202 262,113 -262,113 0
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Covered Pick-up Area @ McNeil Velasco

Development Costs - Velasco 697.81.6219.51.110.99 3,300 3,578.00 2,127.69 1,450.31

Cost of Work - Velasco 697.81.6629.51.110.99 20,000 52,563.00 46,881.52 5,681.48
Total Project 697.81.6XXX.51.110.99 23,300 56,141 49,009 7,132 -7,132 0

Covered Walkway to Gym LJI

Development Costs 697.81.6219.52.043.99 12,375 33,265.00 33,264.50 0.50

Cost of Work 697.81.6629.52.043.99 75,000 32,843.00 32,842.87 0.13
Total Projects 697.81.6XXX.52.043.99 87,375 66,108 66,107.37 1 -1 0

Additional Drop Off/Pick up Lane Polk

Development Costs 697.81.6219.53.113.99 21,780 21,780.00 9,579.11 12,200.89

Cost of Work 697.81.6629.53.113.99 132,000 63,182.00 56,009.58 7,172.42
Total Project 697.81.6XXX.53.113.99 153,780 84,962 65,589 19,373 -19,373 0

Relocate Main Offices To Improve Access Control Polk

Development Costs 697.81.6219.54.113.99 49,500 16,046.00 16,046.94 -1,530.94

FF&E 697.81.6639.54.113.99 5,439.00 5,438.22 0.78

Cost of Work 697.81.6629.54.113.99 300,000 259,592.00 248,703.00 12,419.00
Total Projects 697.81.6XXX.54.113.99 349,500 281,077 270,188 10,889 -10,888.84 0.00

Relocation of the Front Office to Control Access Rasco

Development Costs 697.81.6219.55.115.99 49,500 10,669.00 12,950.79 -2,281.79

Cost of Work 697.81.6629.55.115.99 300,000 305,502.00 199,824.00 105,678.00
Total Projects 697.81.6XXX.55.115.99 349,500 316,171 212,775 103,396 -103,396 0

Add Drop Off/Pick-up Lane Griffith

Development Costs 697.81.6219.56.114.99 10,890 10,890.00 5,230.61 5,659.39

Construction 697.81.6629.56.114.99 66,000 103,854.00 105,816.29 -1,962.29
Total Projects 697.81.6XXX.56.114.99 76,890 114,744 111,047 3,697 -3,697 0

Backup Generator for Water Supply SFA

Development Costs 697.81.6219.57.101.99 8,250 3,250.00 0.00 3,250.00

Cost of Work 697.81.6629.57.101.99 50,000 55,000.00 54,162.00 838.00
Total Projects 697.81.6XXX.57.101.99 58,250 58,250 54,162 4,088 -4,088 0

Add Drop Off/Pick up Lane Rasco

Development Costs 697.81.6219.58.115.99 21,780 11,322.00 14,449.23 -3,127.23

Construction 697.81.6629.58.115.99 132,000 166,570.00 148,165.80 18,404.20
Total Projects 697.81.6XXX.58.115.99 153,780 177,892 162,615 15,277 -15,277 0



Project Description/Location TEAMS Account Number Anticipated Cost Amended Budget Actual 12.14.21 Balance

Reallocation for 

Bond Close Out 

to Carryover

2014 Balance 

(After Transfer to 

2019)

Add Fencing, Access Control to Detached Buildings Lanier

Development Costs 697.81.6219.59.116.99 12,375 12,375.00 0.00 12,375.00

Cost of Work 697.81.6629.59.116.99 75,000 75,000.00 0.00 75,000.00
Total Projects 697.81.6XXX.59.116.99 87,375 87,375 0.00 87,375 -87,375 0

Repurpose Libraries Into Collaborative Media Centers

Development Costs - B'Port 697.81.6219.60.001.99 41,250 15,664.00 12,031.17 3,632.83

Cost of Work - B'Port 697.81.6629.60.001.99 250,000 231,481.00 189,098.00 42,383.00

FF&E - B'Port 697.81.6639.60.001.99 0 81,605.00 81,604.70 0.30

Development Costs - B'Wood 697.81.6219.60.002.99 41,250 41,250.00 0.00 41,250.00 -41,250.00

Cost of Work - B'Wood 697.81.6629.60.002.99 250,000 250,000.00 0.00 250,000.00 -250,000.00

Development Costs - CIS 697.81.6219.60.041.99 41,250 90,182.00 8,802.97 81,379.03

Cost of Work - CIS 697.81.6629.60.041.99 250,000 167,422.00 137,466.00 29,956.00

FF&E - CIS 697.81.6639.60.041.99 0 71,146.00 72,724.05 -1,578.05

Development Costs - FIS 697.81.6219.60.042.99 41,250 17,615.00 14,064.56 3,550.44

Cost of Work - FIS 697.81.6629.60.042.99 250,000 233,105.00 222,526.50 10,578.50

FF&E - FIS 697.81.6639.60.042.99 0 78,030.00 83,681.91 -5,651.91

Development Costs - LJI 697.81.6219.60.043.99 41,250 34,792.00 10,783.14 24,008.86

Cost of Work - LJI 697.81.6629.60.043.99 250,000 207,981.00 173,393.70 34,587.30

FF&E - LJI 697.81.6639.60.043.99 0 85,977.00 86,389.78 -412.78

Development Costs - SFA 697.81.6219.60.101.99 41,250 41,250.00 6,735.81 34,514.19 -34,514.19

Cost of Work - SFA 697.81.6629.60.101.99 250,000 250,000.00 0.00 250,000.00 -250,000.00

Development Costs - Velasco 697.81.6219.60.110.99 41,250 38,962.00 3,941.77 35,020.23

Cost of Work - Velasco 697.81.6629.60.110.99 250,000 185,427.00 66,385.99 119,041.01

FF&E 697.12.6639.60.110.99 0 67,175.00 67,174.58 0.42

Development Costs - Polk 697.81.6219.60.113.99 41,250 41,128.00 7,960.56 33,167.44

Cost of Work - Polk 697.81.6629.60.113.99 250,000 203,485.00 112,619.50 90,865.50

FF&E 697.12.6639.60.113.99 0 46,637.00 46,636.05 0.95

Development Costs - Griffith 697.81.6219.60.114.99 41,250 17,509.00 6,541.28 10,967.72

Cost of Work - Griffith 697.81.6629.60.114.99 250,000 199,444.00 80,615.00 118,829.00

FF&E 697.12.6639.60.114.99 0 74,297.00 74,295.84 1.16

Development Costs - Rasco 697.81.6219.60.115.99 41,250 41,128.00 3,135.71 37,992.29

Cost of Work - Rasco 697.81.6629.60.115.99 250,000 197,849.00 42,632.00 155,217.00

FF&E 697.12.6639.60.115.99 0 52,273.00 52,272.07 0.93

Development Costs - Lanier 697.81.6219.60.116.99 41,250 37,158.00 4,137.51 33,020.49

Cost of Work - Lanier 697.81.6629.60.116.99 250,000 201,583.00 53,154.00 148,429.00

FF&E 697.81.6639.60.116.99 0 52,509.00 52,508.42 0.58
Total Projects 3,203,750 3,354,064 1,773,313 1,580,751 -575,764 1,004,987
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Increase data and power drops Rasco 697.53.6639.61.115.99 40,000 40,000 0.00 40,000 -40,000.00 0.00

Major Maint/Tech/Trans

Per Year Athletics 697.36.6399.62.837.99 0 13,099.00 13,098.60 0.40 -0.40

Per Year Athletics 697.36.6629.62.837.99 0 4,500.00 4,500.00 0.00

Per Year Athletics 697.36.6639.62.837.99 0 233,409.00 233,407.54 1.46 -1.46

One Time Print Shop Conversion 697.21.6639.62.999.99 0 55,000.00 32,147.12 22,852.88

One Time Fine Arts 697.11.6639.62.850.11 0 160,000.00 90,286.93 69,713.07

One Time Planned Maint Projects Repair Svs (under $5k) 697.51.6247.62.902.99 0 9,703.00 9,703.00 0.00

One Time Planned Maint Projects Supplies (under $5k) 697.51.6399.62.902.99 0 138,664.00 138,663.78 0.22 -0.22

One Time Planned Maint Projects 697.51.6629.62.902.99 0 85,600.00 85,600.00 0.00

Vehicles-One Time Maint 697.51.6631.62.902.99 0 102,646.00 102,646.00 0.00

Vehicles-One Time Warehouse 697.51.6631.62.910.99 0 39,515.00 39,515.00 0.00

One Time Planned Maint Projects 697.51.6639.62.902.99 0 1,090,078.00 1,083,329.05 6,748.95

Vehicles-One Time Police 697.52.6631.62.892.99 0 90,400.00 90,400.00 0.00

Per Year Technology 697.53.6639.62.904.99 0 1,190,000.00 624,984.58 565,015.42

Professional Services for Bport Gym Floor 697.81.6219.62.001.99 8,345.00 8,345.15 -0.15 0.15

Bport Gym Floor and Sound System 697.81.6629.62.001.99 0 125,285.00 125,284.14 0.86 -0.86

Slade Field Press Box Replacement-Development 697.81.6219.62.002.99 0 28,875.00 16,198.61 12,676.39 -12,676.39

Slade Field Press Box Replacement 697.81.6629.62.002.99 0 176,020.00 164,063.00 11,957.00 -11,957.00

Major Maint/Tech/Trans 697.81.6629.62.902.99 4,988,275 54,519.00 11,842.00 42,677.00

Major Maint/Tech/Trans 697.81.6629.62.910.99 0 7,690.00 7,690.00 0.00 0.00

One Time: Pallet Jack 697.35.6639.62.905.99 0 5,590.00 5,589.69 0.31 -0.31

Vehicles-Per Year Transportation 697.34.6631.62.911.99 0 1,200,000.00 917,372.94 282,627.06

One Time Transportation 697.34.6639.62.911.99 0 156,150.00 105,323.72 50,826.28
One Time Planned Maint Projects 697.XX.6XXX.62.XXX.XX 4,988,275 4,975,088 3,909,991 1,065,097 -24,636 1,040,461

CIS Tennis Courts

Development Costs 697.81.6219.89.041.99 0 21,865.00 20,612.61 1,252.39

Cost of Work 697.81.6629.89.041.99 0 151,341.00 149,744.99 1,596.01
Total Projects 697.81.6XXX.89.041.99 0 173,206 170,357.60 2,848 -2,848 0

Grand Total 175,000,000$           175,000,000$               145,715,836$      29,284,164$        (25,843,048)$       3,441,117$          

0$                                 83.27% 16.73%
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New Replacement Facilities

Brazoswood High School - Main Campus, Caferteria, Auditorium, Fine Arts, Field House………………………………………………111,288,226$    13,715,000$         118,466,202$     110,510,239$           110,652,837$           7,813,365$         

Brazosport High School - Field House………………………………………………….………………………………………………………………. 12,334,160$      12,334,160$       70,807$                     71,587$                     12,262,573$       

S.F. STEM Austin Elementary……………………………………………………………………………………………………………………………………………..13,042,429$      5,755,000$           18,797,429$       1,059,738$                1,086,238$                17,711,191$       

Maintenance, Transporation & Child Nutirition Support Service Site……………………………………….……………………………11,082,992$      11,082,992$       1,573,615$                1,574,495$                9,508,497$         

Subtotal New Replacement Facilities……………………………………………………………………………………………….147,747,807$    19,470,000$        160,680,783$     113,214,399$           113,385,157$           47,295,626$       

Career & Technical Education

CTE Facility Addition and Program Imporvements at Brazosport High School………………………………………………………………..23,308,122$      23,308,122$       87,310$                     1,489,637$                21,818,485$       

CTE Facility Addition and Program Imporvements at Brazoswood High School…………………………………………………………25,636,176$      30,149,505$       28,821,209$              28,234,650$              1,914,855$         

Subtotal Career & Technical Education…………………………………………………………………………………………………….48,944,298$      -$                       53,457,627$       28,908,519$             29,724,287$             23,733,340$       

Facility Renovations & Improvements
Brazosport High School - Parking Expansion, Security Lighting, Mechanical System Repairs, Partial Door 

Replacement, Flooring Replacement, Bleacer Replacement in Flash Walker and Auxilary Gym, Kitchen Equipment 

Replacement 1,527,613$         1,527,613$         88,011$                     1,439,602$         

Brazoswood High School - Security Lighting, Site Utilities Repairs/Replacement, Demolish Existing Storage 

Tanks, New Bleachers in Varsity and Auxilary Gym, Mechanical Equipment Replacement 1,792,426$         1,792,426$         211,494$                   111,744$                   1,680,682$         

Brazos Success Academy - Security Vestibule, Mechanical and Lighting, Reconstruct Exterior Plaster Walls 995,996$            485,000$              1,480,996$         1,480,996$         

Freeport Intermediate School - Security Lighting, Fire Alarm Replacement, Interior Reconfiguration of CTE and 

Art Classrooms, A/C Replacement in Shop Area, Demolish Exisiting Storage Tanks 1,657,547$         155,000$              1,812,547$         1,635,720$                1,641,505$                171,042$             
Clute Intermediate School - Security Lighting, Fire Alarm Replacement, Increase Drop off/Pick up Stacking Lane , 

Kitchen Equipment Replacement, Demolish Exisiting Shop, New Stage Curtain 624,730$            390,000$              1,014,730$         750,649$                   749,650$                   265,080$             

Lake Jackson Intermediate School - Security Lighting, Roofing Repair, New Sound System in Gym (140,331)$           375,000$              234,669$             149,675$                   149,676$                   84,993$               
Lanier Middle School - Security Lighting, Expand Parking/Stacking Lane, Storefront Replacement, Kitchen 

Equipment Replacement 1,079,452$         475,000$              1,554,452$         1,554,452$         
Rasco Middle School - Security Lighting, Expand Parking/Stacking Lane, Mechanical Equipment Repairs, Group 

Restroom Renovations 1,453,756$         295,000$              1,748,756$         84,856$                     84,856$                     1,663,900$         
Polk Elementary School - Security Lighting, New Mechanical System, ADA Compliance Upgrades, Restroom 

Rennovations, New Drop off/Pick Up Stacking Lane, Upgrade Interior Finishes 6,141,135$         175,000$              6,316,135$         9,082$                        9,082$                        6,307,054$         
Griffith Elementary School - Security Lighting, Mechanical Equipment Replacement, Restroom Rennovations, 

Front Parking/Drive Expansion, Upgrade Interior Finishes 2,257,422$         497,000$              2,754,422$         2,754,422$         

Velasco Elementary School - Security Lighting, Roof Replacement, ADA Compliance Upgrades 1,095,736$         295,000$              1,390,736$         1,390,736$         
Ney Elementary School - Renovations for PreK Center: Security Lighting, Electrical Service Replacement, 

Mechanical Equipment Replacement, Demolish Original Building Wing 1,887,012$         40,000$                1,927,012$         42,123$                     42,123$                     1,884,889$         
District Technology Center - Relocation of District Network Operations Center (Current Bwood CTE bldg will be 

reconfigured when new CTE Center and High School are complete) 5,106,925$         5,106,925$         4,956,570$                5,081,147$                25,778$               



Subtotal Facility Renovations & Improvements……….……………………………………………………………………………………………….25,479,419$      3,182,000$           28,661,419$       7,840,169$                7,957,792$                20,703,627$       

Safety & Security

Centralized Automation Interface/Secutiry Command Control System…………………………………………………………………. 3,000,000$         3,000,000$         3,380,614$                (380,614)$           

Access Control Expansion…………………………………………………………………………………………………………………………………………………2,333,250$         2,333,250$         12,020$                     2,321,230$         

Security Cameras………………………………………………………………………………………………………………………………………………………………….1,305,000$         1,305,000$         899,993$                   901,207$                   403,793$             

Intercom Paging Systems………………………………………………………………………………………………………………………………………………………………….685,000$            685,000$             685,000$             

Police Vehicles - 5 Replacement Cycle………………………………………………………………………………………………………………………………………………………………….234,600$            234,600$             89,424$                     89,424$                     145,176$             

Emergency Campus Communication Improvements - Radios, Signage, Shelter Kits, etc……………………………………………………………………………………………154,000$            154,000$             113,257$                   113,257$                   40,743$               

Subtotal Safety & Security……………………………………………………………………………………………………………………………7,711,850$         -$                       7,711,850$         1,102,674$                4,496,523$                3,215,328$         

Technology

Computers for Students and Staff………………………………………………………………………………………………………………………………………………………………….4,988,394$         4,988,394$         1,206,715$                2,578,918$                2,409,476$         

Network Infastructure, IP Phone System & Battery Backup Upgrades………………………………………………………………………………………………………………………………………………………………….3,504,357$         3,504,357$         3,082,059$                3,089,355$                415,002$             

Software and Equipment ………………………………………………………………………………………………………………………………………………………………….540,169$            540,169$             113,482$                   113,482$                   426,687$             

Subtotal Technology…………………….………………………………………………………………………………………… 9,032,920$         -$                       9,032,920$         4,402,256$                5,781,755$                3,251,165$         

Extra Curricular: Fine Arts & Athletics
Brazosport High Baseball & Softball Field & Tennis Court Improvements - Parking, Fencing, Bleachers, 

Scoreboard, Resurface courts 3,390,429$         140,000$              3,530,429$         141,653$                   501,249$                   3,029,180$         
Brazoswood High Baseball & Softball Field Improvements - Pressbox, Locker Rooms, Fencing, Bleachers, 

Scoreboard 2,288,964$         -$                       4,312,662$         4,289,300$                4,289,357$                23,305$               
Hopper Field Improvements - Field Lighting, New Sidewalk from Parking w/Security Lighting, Other Sidewalk 

Repalcement, Ticket Building Replacement, Concession Imrpovements, Restroom Bldg Addition, Pressbox 

Structual & Elevator, Drainage, Designated Band Bus Loading Area 1,299,167$         1,420,000$           2,719,167$         84,879$                     699,485$                   2,019,682$         
Freeport Intermediate Football/Soccer Field Improvements - Lighting, Fencing, Bleachers, Pressbox, 

Scoreboard 2,413,963$         85,000$                2,498,963$         2,063,115$                2,063,115$                435,848$             

Band, Orchestra and Music Instrument Replacement………………………………………………………………………………………………………………………………………………………………….835,000$            835,000$             4,835$                        4,835$                        830,165$             

Band, Choir, Drill Uniform Replacement………………………………………………………………………………………………………………………………………………………………….450,000$            450,000$             234,104$                   231,534$                   218,466$             

Athletic Equipment Replacement………………………………………………………………………………………………………………………………………………………………….200,000$            200,000$             137,720$                   134,882$                   65,118$               

Portable Theater Lighting……………………………………………………………………………………………………………….. 25,000$              25,000$               -$                            25,000$               

Subtotal Extra Curricular: Fine Arts & Athletics…………………….…………………………………………………………………………………………10,902,523$      1,645,000$           14,571,221$       6,955,606$                7,924,456$                6,646,765$         

Instructional Materials/Classroom Technology

Library/Media Center Resources………………………………………………………………………………………………………………………………………………………………….2,075,000$         2,075,000$         1,212,656$                1,461,292$                613,708$             
Instructional Technology - Interactive Whiteboards, Document Cameras & MimoPad Replacements, 

Calculators………. 2,669,915$         2,669,915$         1,072,722$                1,072,721$                1,597,194$         

Elementary STREAM Labs & Science Equipment………………………………………………………………………………………………………………………………………………………………….818,640$            818,640$             164,223$                   164,223$                   654,417$             

Digital Technology & Learning Campus Kits…………………………………………………………………………………………………………………………………………………………………………….355,535$            355,535$             285,217$                   285,217$                   70,318$               

Subtotal Instructional Materials/Classroom Technology…………………………………………………………………………………………………………………………………………………………………….5,919,090$         -$                       5,919,090$         2,734,818$                2,983,453$                2,935,637$         

Major Maintenance & Buses………………………………………………………………………………………………………………………………………………………………….8,977,065$         8,977,065$         3,736,900$                3,751,767$                5,225,298$         



2019 Program Contingency…………………………………………………………………………………………………… 2,285,028$         2,285,028$         2,285,028$         

2019 Bond Project Total 267,000,000$    24,297,000$        291,297,003$     168,895,341$           176,005,190$           115,291,813$     

2014 Bond Proceeds Available*…………………………………………………………………………………………………. 24,297,000$       57.98% 60.42%

Grand 2019 Bond Total 267,000,003$     

*Expanded Scope of 2014 Projects at Brazoswood High School, S.F. Austin STEM Academy and Hopper Field are included in 2019


