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2014 & 2019 Bond Financial Update
2014 Bond Program: $175,000,000 allocated for new 
facilities and district wide improvements

• March 04, 2021 - Total P.O.’s issued: $145,447,511 or 
approx 83.11% completed or in progress  

2019 Bond Program: $267,000,000 allocated for new 
facilities and district wide improvements. Total w/carryover 
from 2014 will be $291,297,000.

• March 04, 2021 - Total P.O.’s issued:  $150,709,355 or 
approx 52.74% completed or in progress     



Current Bond Projects: Timelines  
 

• O.M Roberts Elementary 
• Opened August 2020

• Bess Brannen Elementary
• Opened August 2020

2014 Bond Construction Projects
• SFA STEM Academy 

• Design Development Phase-Complete
• Board Approval for GMP- May 2021
• Opening August 2022

• Summer Projects 2021
• Design Development Phase
• Priority 1 Improvements at LJI, FIS & CIS
• Board Approval for GMP Phase 1 - March 2021
• Board Approval for GMP Phase 2 - April 2021
• Completion- Fall/Winter 2021

• Freeport IS Athletic Improvements
• Design Development Phase
• Board Approval for GMP May 2021
• Completion- Fall/Winter 2021

• Brazosport Projects:
• Brazosport Multi Sport Field House
• Brazosport CTE Building
• Brazosport High School Priority 1 Improvements
• Hopper Field Improvements
• Completion timeline being developed for phases, all 

complete by August 2023

2019 Bond Construction Projects (Cont.)

2019 Bond Construction Projects
• Bwood Multi Sport Field House 

• Opened August 2020
• Bwood CTE Building 

• Construction Phase
• Opening August 2021

• Bwood Main Campus 
• Construction Phase
• Opening August 2022

• Bwood Athletics & District Wide Technology Bldg
• Design Development Phase
• Board Approval for GMP-April 2021
• Anticipated Completion-Fall/Winter 2021
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Brazoswood CTE Exterior Signage 
Major Donor Recognition
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Brazoswood Main Campus
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Brazoswood Phase 4 Athletic Improvements



Sun Study on Canopy Addition
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Sun Study on Canopy Addition



Brazoswood Phase 4 Athletic Improvements



Summer 2021 Renovations: 
Freeport Athletic Improvements



Summer 2021 Renovations
Satellite Bus Parking Lot



Summer 2021 Renovations
Clute Intermediate Stacking Lane



Questions?


