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Contingency/Escalation Costs 697.81.6299.00.999.99 9,559,909.00 253,446.38 0.00 253,446.38 253,446.38

Replace Gym Floor East Gym, Repurpose Locker Room, 

Improve Office Areas CIS

Development Costs 697.81.6219.03.041.99 46,200.00 46,200.00 46,200.00

Construction 697.81.6629.03.041.99 280,000.00 280,000.00 33,780.56 246,219.44
Total Project 697.81.6XXX.03.041.99 326,200.00 326,200.00 33,780.56 292,419.44 292,419.44

Swimming Pool Upgrades (Locker rooms, showers, office 

area, seating) Bwood

Development Costs 697.81.6629.06.002.99 16,500.00 11,233.00 9,406.45 1,826.55 Package A

Construction 697.81.6629.06.002.99 100,000.00 165,257.00 128,708.51 36,548.49 Complete
Total Project 697.81.6XXX.06.002.99 116,500.00 176,490.00 138,114.96 38,375.04 38,375.04

Career and Technical Education Program Improvements Package B

Development Costs - District 697.81.6219.11.999.99 0.00 33,406.00 39,529.20 -6,123.20

CTE Program Improvements-FF&E 697.81.6639.11.999.99 0.00 85,240.00 86,948.52 -1,708.52

Construction - District 697.81.6629.11.999.99 1,000,000.00 630,020.00 565,450.00 64,570.00
Total Project 697.81.6XXX.11.XXX.99 4,495,000.00 4,495,000.00 4,433,985.93 56,738.28 56,738.28

Replace Mechanical Units - 25,000sf @$20/sf Admin

Development Cost 697.51.6219.24.999.99 82,500 82,500.00 3,000.00 79,500.00

Cost of Work 697.51.6639.24.999.99 500,000 500,000.00 67,215.04 432,784.96
Total Project 697.51.6XXX.24.999.99 582,500 582,500 70,215 512,285 512,285

Consolidate with other LJ Elementaries (Demo)

Development Costs 697.81.6219.49.999.99 31,870 31,870.00 2,309.00 29,561.00 Asbestos Survey

Cost of Work 697.81.6629.49.999.99 193,150 193,150.00 0.00 193,150.00
Total Project 697.81.6XXX.49.999.99 225,020 225,020 2,309 222,711 222,711 Use for Fleming Bldg

Repurpose Libraries Into Collaborative Media Centers

Development Costs - B'Port 697.81.6219.60.001.99 41,250 15,664.00 12,031.17 3,632.83

Cost of Work - B'Port 697.81.6629.60.001.99 250,000 231,481.00 189,098.00 42,383.00 Complete Package D

FF&E - B'Port 697.81.6639.60.001.99 0 81,605.00 81,604.70 0.30

Development Costs - CIS 697.81.6219.60.041.99 41,250 90,182.00 8,802.97 81,379.03 Complete Package D

Cost of Work - CIS 697.81.6629.60.041.99 250,000 167,422.00 137,466.00 29,956.00

FF&E - CIS 697.81.6639.60.041.99 0 71,146.00 72,724.05 -1,578.05

Development Costs - FIS 697.81.6219.60.042.99 41,250 17,615.00 14,064.56 3,550.44

Cost of Work - FIS 697.81.6629.60.042.99 250,000 233,105.00 222,526.50 10,578.50 Complete Package D

FF&E - FIS 697.81.6639.60.042.99 0 78,030.00 83,681.91 -5,651.91

Development Costs - LJI 697.81.6219.60.043.99 41,250 34,792.00 10,783.14 24,008.86

Cost of Work - LJI 697.81.6629.60.043.99 250,000 207,981.00 173,393.70 34,587.30 Complete Package D

FF&E - LJI 697.81.6639.60.043.99 0 85,977.00 86,389.78 -412.78

Development Costs - Velasco 697.81.6219.60.110.99 41,250 38,962.00 3,941.77 35,020.23

Cost of Work - Velasco 697.81.6629.60.110.99 250,000 185,427.00 66,385.99 119,041.01 Complete Package C

FF&E 697.12.6639.60.110.99 0 67,175.00 67,174.58 0.42

Development Costs - Polk 697.81.6219.60.113.99 41,250 41,128.00 7,960.56 33,167.44

Cost of Work - Polk 697.81.6629.60.113.99 250,000 203,485.00 112,619.50 90,865.50 Complete Package C

FF&E 697.12.6639.60.113.99 0 46,637.00 46,636.05 0.95

Development Costs - Griffith 697.81.6219.60.114.99 41,250 17,509.00 6,541.28 10,967.72

Cost of Work - Griffith 697.81.6629.60.114.99 250,000 199,444.00 80,615.00 118,829.00 Complete Package C

FF&E 697.12.6639.60.114.99 0 74,297.00 74,295.84 1.16

Development Costs - Rasco 697.81.6219.60.115.99 41,250 41,128.00 3,135.71 37,992.29
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Cost of Work - Rasco 697.81.6629.60.115.99 250,000 197,849.00 42,632.00 155,217.00 Complete Package C

FF&E 697.12.6639.60.115.99 0 52,273.00 52,272.07 0.93

Development Costs - Lanier 697.81.6219.60.116.99 41,250 37,158.00 4,137.51 33,020.49

Cost of Work - Lanier 697.81.6629.60.116.99 250,000 201,583.00 53,154.00 148,429.00 Complete Package C

FF&E 697.81.6639.60.116.99 0 52,509.00 52,508.42 0.58
Total Projects 3,203,750 3,354,064 1,773,313 1,004,987 1,004,987 Carryover to 2019 Bond

Major Maint/Tech/Trans

One Time Print Shop Conversion 697.21.6639.62.999.99 0 55,000.00 32,147.12 22,852.88

One Time Fine Arts 697.11.6639.62.850.11 0 160,000.00 90,286.93 69,713.07 Annual Allocations Risers for Brannen, Roberts & LJI

One Time Planned Maint Projects 697.51.6639.62.902.99 0 1,090,078.00 1,083,329.05 6,748.95 Annual Allocations

Per Year Technology 697.53.6639.62.904.99 0 1,190,000.00 624,984.58 565,015.42 Annual Allocations

Major Maint/Tech/Trans 697.81.6629.62.902.99 4,988,275 54,519.00 11,842.00 42,677.00

Vehicles-Per Year Transportation 697.34.6631.62.911.99 0 1,200,000.00 917,372.94 282,627.06 Annual Allocations 5 Box trucks 

One Time Transportation 697.34.6639.62.911.99 0 156,150.00 105,323.72 50,826.28 Annual Allocations 2 air lifts
One Time Planned Maint Projects 697.XX.6XXX.62.XXX.XX 4,988,275 4,975,088 3,909,991 1,040,461 1,040,461

Grand Total 175,000,000$           175,000,000$               145,715,836$      29,284,164$        3,441,117$          

0$                                 83.27% 16.73%
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New Replacement Facilities

Brazoswood High School - Main Campus, Caferteria, Auditorium, Fine Arts, Field House………………………………………………111,288,226$    13,715,000$     118,466,202$     110,652,837$            114,251,612$            4,214,590$          

Brazosport High School - Field House………………………………………………….……………………………………………………………….12,334,160$       12,334,160$       71,587$                      787,245$                    11,546,915$       

S.F. STEM Austin Elementary……………………………………………………………………………………………………………………………………………..13,042,429$       5,755,000$       18,797,429$       1,086,238$                1,086,238$                17,711,191$       

Maintenance, Transporation & Child Nutirition Support Service Site……………………………………….……………………………11,082,992$       11,082,992$       1,574,495$                1,574,495$                9,508,497$          

Subtotal New Replacement Facilities……………………………………………………………………………………………….147,747,807$    19,470,000$     160,680,783$     113,385,157$           117,699,590$           42,981,193$       

Career & Technical Education

CTE Facility Addition and Program Imporvements at Brazosport High School………………………………………………………………..23,308,122$       23,308,122$       1,489,637$                1,489,937$                21,818,185$       

CTE Facility Addition and Program Imporvements at Brazoswood High School…………………………………………………………25,636,176$       30,149,505$       28,234,650$              28,227,566$              1,921,939$          

Subtotal Career & Technical Education…………………………………………………………………………………………………….48,944,298$       -$                   53,457,627$       29,724,287$              29,717,503$              23,740,124$       

Facility Renovations & Improvements
Brazosport High School - Parking Expansion, Security Lighting, Mechanical System Repairs, Partial Door 

Replacement, Flooring Replacement, Bleacer Replacement in Flash Walker and Auxilary Gym, Kitchen Equipment 

Replacement 1,527,613$         1,527,613$          88,011$                      88,011$                      1,439,602$          

Brazoswood High School - Security Lighting, Site Utilities Repairs/Replacement, Demolish Existing Storage 

Tanks, New Bleachers in Varsity and Auxilary Gym, Mechanical Equipment Replacement 1,792,426$         1,792,426$          111,744$                    111,744$                    1,680,682$          

Brazos Success Academy - Security Vestibule, Mechanical and Lighting, Reconstruct Exterior Plaster Walls 995,996$            485,000$           1,480,996$          1,480,996$          

Freeport Intermediate School - Security Lighting, Fire Alarm Replacement, Interior Reconfiguration of CTE and 

Art Classrooms, A/C Replacement in Shop Area, Demolish Exisiting Storage Tanks 1,657,547$         155,000$           1,812,547$          1,641,505$                1,641,505$                171,042$             
Clute Intermediate School - Security Lighting, Fire Alarm Replacement, Increase Drop off/Pick up Stacking Lane 

, Kitchen Equipment Replacement, Demolish Exisiting Shop, New Stage Curtain 624,730$            390,000$           1,014,730$          749,650$                    760,515$                    254,215$             

Lake Jackson Intermediate School - Security Lighting, Roofing Repair, New Sound System in Gym (140,331)$           375,000$           234,669$             149,676$                    149,676$                    84,993$               
Lanier Middle School - Security Lighting, Expand Parking/Stacking Lane, Storefront Replacement, Kitchen 

Equipment Replacement 1,079,452$         475,000$           1,554,452$          1,554,452$          
Rasco Middle School - Security Lighting, Expand Parking/Stacking Lane, Mechanical Equipment Repairs, Group 

Restroom Renovations 1,453,756$         295,000$           1,748,756$          84,856$                      84,856$                      1,663,900$          
Polk Elementary School - Security Lighting, New Mechanical System, ADA Compliance Upgrades, Restroom 

Rennovations, New Drop off/Pick Up Stacking Lane, Upgrade Interior Finishes 6,141,135$         175,000$           6,316,135$          9,082$                        3,000,440$                3,315,696$          
Griffith Elementary School - Security Lighting, Mechanical Equipment Replacement, Restroom Rennovations, 

Front Parking/Drive Expansion, Upgrade Interior Finishes 2,257,422$         497,000$           2,754,422$          2,754,422$          

Velasco Elementary School - Security Lighting, Roof Replacement, ADA Compliance Upgrades 1,095,736$         295,000$           1,390,736$          1,390,736$          
Ney Elementary School - Renovations for PreK Center: Security Lighting, Electrical Service Replacement, 

Mechanical Equipment Replacement, Demolish Original Building Wing 1,887,012$         40,000$             1,927,012$          42,123$                      42,123$                      1,884,889$          
District Technology Center - Relocation of District Network Operations Center (Current Bwood CTE bldg will be 

reconfigured when new CTE Center and High School are complete) 5,106,925$         5,106,925$          5,081,147$                5,081,148$                25,778$               

Subtotal Facility Renovations & Improvements……….……………………………………………………………………………………………….25,479,419$       3,182,000$       28,661,419$       7,957,792$                10,960,015$              17,701,404$       

Safety & Security

Centralized Automation Interface/Secutiry Command Control System………………………………………………………………….3,000,000$         380,614$         3,380,614$          3,380,614$                3,380,614$                -$                      



Access Control Expansion…………………………………………………………………………………………………………………………………………………2,333,250$         2,333,250$          12,020$                      12,020$                      2,321,230$          

Security Cameras………………………………………………………………………………………………………………………………………………………………….1,305,000$         1,305,000$          901,207$                    949,444$                    355,556$             

Intercom Paging Systems………………………………………………………………………………………………………………………………………………………………….685,000$            685,000$             685,000$             

Police Vehicles - 5 Replacement Cycle………………………………………………………………………………………………………………………………………………………………….234,600$            234,600$             89,424$                      89,424$                      145,176$             

Emergency Campus Communication Improvements - Radios, Signage, Shelter Kits, etc……………………………………………………………………………………………154,000$            154,000$             113,257$                    113,257$                    40,743$               

Subtotal Safety & Security……………………………………………………………………………………………………………………………7,711,850$         -$                   8,092,464$         4,496,523$                4,544,758$                3,547,706$         

Technology

Computers for Students and Staff………………………………………………………………………………………………………………………………………………………………….4,988,394$         4,988,394$          2,578,918$                3,323,927$                1,664,467$          

Network Infastructure, IP Phone System & Battery Backup Upgrades………………………………………………………………………………………………………………………………………………………………….3,504,357$         3,504,357$          3,089,355$                3,296,879$                207,478$             

Software and Equipment ………………………………………………………………………………………………………………………………………………………………….540,169$            540,169$             113,482$                    113,482$                    426,687$             

Subtotal Technology…………………….………………………………………………………………………………………… 9,032,920$         -$                   9,032,920$         5,781,755$                6,734,288$                2,298,632$         

Extra Curricular: Fine Arts & Athletics
Brazosport High Baseball & Softball Field & Tennis Court Improvements - Parking, Fencing, Bleachers, 

Scoreboard, Resurface courts 3,390,429$         140,000$           3,530,429$          501,249$                    507,324$                    3,023,105$          
Brazoswood High Baseball & Softball Field Improvements - Pressbox, Locker Rooms, Fencing, Bleachers, 

Scoreboard 2,288,964$         -$                    4,312,662$          4,289,357$                4,289,357$                23,305$               
Hopper Field Improvements - Field Lighting, New Sidewalk from Parking w/Security Lighting, Other Sidewalk 

Repalcement, Ticket Building Replacement, Concession Imrpovements, Restroom Bldg Addition, Pressbox 

Structual & Elevator, Drainage, Designated Band Bus Loading Area 1,299,167$         1,420,000$       2,719,167$          699,485$                    699,485$                    2,019,682$          
Freeport Intermediate Football/Soccer Field Improvements - Lighting, Fencing, Bleachers, Pressbox, 

Scoreboard 2,413,963$         85,000$             2,498,963$          2,063,115$                2,063,115$                435,848$             

Band, Orchestra and Music Instrument Replacement………………………………………………………………………………………………………………………………………………………………….835,000$            835,000$             4,835$                        4,835$                        830,165$             

Band, Choir, Drill Uniform Replacement………………………………………………………………………………………………………………………………………………………………….450,000$            450,000$             231,534$                    231,534$                    218,466$             

Athletic Equipment Replacement………………………………………………………………………………………………………………………………………………………………….200,000$            200,000$             134,882$                    138,182$                    61,818$               

Portable Theater Lighting……………………………………………………………………………………………………………….. 25,000$               25,000$               -$                             25,000$               

Subtotal Extra Curricular: Fine Arts & Athletics…………………….…………………………………………………………………………………………10,902,523$       1,645,000$       14,571,221$       7,924,456$                7,933,831$                6,637,390$         

Instructional Materials/Classroom Technology

Library/Media Center Resources………………………………………………………………………………………………………………………………………………………………….2,075,000$         2,075,000$          1,461,292$                1,711,354$                363,646$             
Instructional Technology - Interactive Whiteboards, Document Cameras & MimoPad Replacements, 

Calculators………. 2,669,915$         2,669,915$          1,072,721$                1,072,721$                1,597,194$          

Elementary STREAM Labs & Science Equipment………………………………………………………………………………………………………………………………………………………………….818,640$            818,640$             164,223$                    164,223$                    654,417$             

Digital Technology & Learning Campus Kits…………………………………………………………………………………………………………………………………………………………………………….355,535$            355,535$             285,217$                    285,217$                    70,318$               

Subtotal Instructional Materials/Classroom Technology…………………………………………………………………………………………………………………………………………………………………….5,919,090$         -$                   5,919,090$         2,983,453$                3,233,515$                2,685,575$         

Major Maintenance & Buses………………………………………………………………………………………………………………………………………………………………….8,977,065$         8,977,065$          3,751,767$                3,813,785$                5,163,280$          

2019 Program Contingency…………………………………………………………………………………………………… 2,285,028$         (380,614)$        1,904,414$          1,904,414$          

2019 Bond Project Total 267,000,000$    24,297,000$     291,297,003$     176,005,190$           184,637,285$           106,659,718$     

2014 Bond Proceeds Available*…………………………………………………………………………………………………. 24,297,000$       60.42% 63.38%

Grand 2019 Bond Total 267,000,003$     

*Expanded Scope of 2014 Projects at Brazoswood High School, S.F. Austin STEM Academy and Hopper Field are included in 2019


