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2014 & 2019 Bond Financial Update
2014 Bond Program: $175,000,000 


2019 Bond Program: $267,000,000 allocated for new 
facilities and district wide improvements. Total w/carryover 
from 2014 will be $291,297,000.


• March 21, 2022 - Total P.O.’s issued: $188,360,587







Current Bond Projects: Timelines  
 


• SFA STEM Academy 
• Design Development Phase-Complete
• Delayed due to Flood Plain Elevation Site 


Constraints


• Brazosport Projects:
• Brazosport Multi Sport Field House


• GMP to Board in April 2022
• Brazosport CTE Building


• Design Phase
• Brazosport High School Priority 1 Improvements


• Design Phase
• Hopper Field Improvements


• GMP to Board in April 2022


2019 Bond Construction Projects 2019 Bond Construction Projects
Brazoswood High School Projects


• Bwood Multi Sport Field House 
• Opened August 2020


• Bwood CTE Building 
• Opened August 2021


• Bwood Main Campus 
• Construction Phase
• Opening August 2022


• Bwood Athletics & District Wide Technology Bldg
• Complete







Current Bond Projects 
● Brazoswood High School Phase 4 Package (complete, pending graphics and punch list items) 


The Project scope Includes:
● Existing CTE Building Conversion to District Technology Center
● Construction of new locker room facility for Tennis
● Construction of new press box and sub-varsity locker room facility and field improvements for Baseball
● Construction of new press box, concession and restroom facility, bleacher expansion and field fencing 


improvements for Softball
● Construction of concrete drill practice pad for ROTC
● Reconfiguration of practice fields behind Slade Field


● Brazosport High School Phase 1: Athletic Improvements & Hopper Field
The Project Scope Includes:


● New Multi-Sport Athletic Field House 
● New Softball Concession/Restroom Facility and Fencing Improvements
● Parking Improvements for Baseball/Softball
● Resurfacing Tennis Courts and Fencing Improvements
● Hopper Field Concession Improvements and Restroom Addition
● Hopper Field Entry and Ticket Booth Improvements
● New Field Lighting (handled by maintenance dept)
● Walkway from Parking Area with Lighting
● Drainage and Lighting Improvements Under the Bleachers
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Brazoswood Dining Commons
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Brazoswood Tennis
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Brazoswood Baseball 
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Brazoswood Softball
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Technology & Resource Center
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Brazosport High School Athletics - Field House







Brazosport High School Field House 
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 Hopper Field







Brazosport High School CTE 
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SFA Elementary Update


• Bid March 2020 and placed on hold due to 
COVID pandemic.


• Rebid March 2021 and further delayed due to 
floodplain changes.


• Evaluate acquiring property for new 
construction outside of the floodplain.


• The base construction budget $15,957,856
• Current construction estimate $22.96 million







SFA Elementary Update







Brazoswood High School CTE Ribbon Cutting







Brazoswood High School CTE Ribbon Cutting


Link to 
Bwood 
CTE 
Video



https://www.youtube.com/watch?v=mKqm7OUsWy4

https://www.youtube.com/watch?v=mKqm7OUsWy4
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Questions?






