
MINUTES 
 
MEETING DATE: June 20, 2018 
 
The CBOC met at 5:00 p.m., June 20, 2018, at the Brazosport Independent School District Administration 
Building, 301 W. Brazoswood Drive, Clute, Texas, with the following members present: 
 
Donald Caldwell 
Randy Dane 
Pete Knodel  
Drew Lindsey  
Donald Lamont 

Jody McCollough 
Terry McCollough  
Gerald Roznovsky  
Vinay Singhania 

 
The following members were absent: 
 
David Fritz  
Edward Garcia 
Louis Guidry 
Carolyn Kirk  
Jim Martin 
Christina Morales 

 
John O’Connor 
David Stephenson 
June Strambler 
Trey Sullivan 
Kirk Willson

 
The following staff and Board of Trustee members were present: 
 
Jerry Adkins 
Alec Journeay 
Rebecca Kelley 
Danny Massey  

David Mendoza 
Stephen West 
Zeke Wintjen 

 
The following staff and Board of Trustee members were absent: 
 
Rachel Arthur 
Monty Burger 
Brian Cole 
Mason Howard 
Jessie Jennings 
Kelly Lackey 

John Murtell 
Traci, Phillips 
Ron Redden 
Clara Sale-Davis 
Jay Whitehead 

 
The following individuals signed the register as visitors: 
 
None
 
AGENDA 
 
Introduction and Welcome 

 Rebecca Kelley began by welcoming everyone 
 
Review and Approval of Minutes of March 21, 2018 

 Rebecca Kelley presented minutes from March 21, 2018 
A motion was made by Terry McCollough and seconded by Donald Lamont for approval of the minutes as 
presented 

 The motion passed unanimously from members present.  Additional votes for approval will be 
solicited via email. 

 
Review of Project Status 
2012 Bond 
Alec Journey presented the 2012 Bond Project summary sheet updated though May 31, 2018 and 
indicated that as of May 31, 2018, $36,561,296 or 90.72% of the bond funds have been obligated for 



 

purchase, which is up from $35,468,852 or 88.01% as of February 28, 2018.  The following were noted 
contributors to the increase: 
 
Technology: 

 Empower Ed-Chromebook refresh 

 Hardware needed to increase bandwidth 

 Data Drops where needed 

 Future technology projects area additional security cameras, upgrade to current phone system 
software, door access controls and VMWare Software.  

 
Maintenance: 

 Flooring replacements 

 Cooling Tower at Clute Intermediate 

 Summer Painting projects 

 HVAC Truck 

 Future projects for this are were communicated as follows:  
o Bwood field house training room abatement and flooring replacement   

 A reallocation request from 2012 contingency is the recommendation for 
consideration to fund this project.  It was not included as a planned flooring 
replacement but instead identified during a routine asbestos inspection.  It tested 
positive and therefore needs to be abated and replaced.  The reallocation 
request is for $19,241. 

o Replace 2003 service vehicles (4) F150s 
 
2014 Bond  
Alec Journey presented a construction update for the 2014 bond projects.  He indicated that as of May 
31, 2018 $93,748,540 or 53.57% of the bond funds have been obligated for purchase, which is up from 
February 28, 2018, $72,604,645.  

 Completed Projects are: 
 New Lanier Gymnasium 
 Polk & Griffith Classroom additions and Gymnasium  
 Package A projects from Summer 2016  
 Package B & CTE projects from Summer 2017 
 New Beutel Elementary 
 Package B and CTE projects 

 

 Projects still in construction phase are: 
 Freeport Elementary is substantially complete, furniture install will begin next week June 

24th (pictures presented) 
 Ogg Elementary is on schedule (pictures presented) 
 Kitchen upgrades at Polk and Griffith Elementary Schools 
 Press box improvements at Lake Jackson and Clute Intermediate Schools 
 Press box improvements at Slade Field 
 Media Center upgrades at Bwood, Bport, LJI, CIS, FIS, SFA, Velasco, Polk, Griffith, 

Rasco and Lanier 
 Exterior door replacements at Brazoswood High School 

 

 Summer 2018 Package C Projects in Design Development Phase are: 
 Roberts Elementary 
 Stephen F Austin Additions 

Other 2014 items for the period of March-May 2018 were presented as follows: 

 Pallet Jack for Child Nutrition Warehouse 

 Volleyball net system for Brazoswood 

 Chiller repairs to Brazoswood and Griffith 

 Bleacher repairs at Clute Intermediate 



 

 John Deere Loader 
 
Safety and Security Update 
Mr. Massey introduced Mr. Whitehead, Asst. Superintendent of Administrative Services to present the 
committee with an update on safety and security in BISD.  He shared that safety of BISD students is a top 
priority and the additional measures that shared by Mr. Whitehead will be additional layers of security 
would provide added layers of protection.  A summary of the update provided by Mr. Whitehead is as 
follows: 

 Addition of 10 police officers; the department is currently staffed with 9 officers, a dispatcher, a 
captain and a chief. 

 Addition of 3 safety specialists; currently the district has 7.  Adding 1 at each Brazoswood and 
Brazosport will add capacity for cameras to be monitored on a continuous basis throughout the 
school day. 

 After a camera assessment with campus administration 196 additional cameras will be installed 
through secondary campuses. 

 An additional front door access control system will be installed at Brannen, Roberts and Grifiith 
Elementary campuses, Lanier MS, Freeport IS BSA and Maint./Transp./Child Nutrition offices 

 9 portable metal detectors will be purchased and used to conduct random scans at various times 
outside classrooms, cafeteria, hallways, etc.  

 Perimeter fencing will be added at all secondary campuses.  This will reduce random visitors from 
being on school grounds.  The perimeter fencing will have one way push gates strategically 
located throughout each area to allow emergency exits if need.  

 Mental health support will be expanded utilized a partnership with SFA Community Health Clinic.  
A Licensed Professional Counselor will be available at Bport, Bwood, Clute IS, Ney and Ogg one 
day a week. 

 Additional measures being implemented are: 

o Improved Maps That Include Numbering of Exterior Doors / Signage 
o Door Buzzers 
o Additional TTLM Case Managers 
o (NIMS) National Incident Management System Training for all administrators and campus 

teams (July 19th)  
o Increase Mentoring Opportunities 
o Threat Assessment Teams and Protocols 
o Increase Intruder Training 
o Social Media Monitoring 
o Promotion of Reporting Mechanisms- “Report It, Don’t Ignore It” 
o Invite local law enforcement agencies to visit campuses as part of their patrols 

Mr. Whitehead concluded his presentation by reiterating that safety and security is a top priority and tha 
BISD would continue to aggressively pursue measures available to protect our students and staff. 
 
Reallocation of Project Funds – 2012 Bond 
Rebecca Kelley proposed a total reallocation of $1,343,865 to cover the following projects: 

 Security Fencing $524,000 (estimated; soliciting RFPs) 

 Additional Security Cameras $185,600 (estimated; soliciting RFPs) 

 Front Door Vestibule-Griffith Elementary $181,258 (GMP from Sterling) 

 Phone Software Upgrade $232,565 (estimated; soliciting RFPs) 

 VMWare Software Upgrade $60,245 (quoted; coop) 

 Radios $53,997 (quoted; coop) 

 Front Door Access Controls $31,000 (estimated; waiting on quote) 

 9 Metal Detectors $41,525(quote) 

 10 Additional Guns and 10 Safes $13,400 (quote) 

 Field House Training Room Flooring Replacement $19,275 (quote, coop) 

 $142,161 from remaining Instructional Resources Section (highlighted in blue on your 2012 
spreadsheet) 



 

 $1,201,704 from contingency; balance after reallocation will be $19,241 

 
Having completed the original scope of the work, the CBOC determined that the remaining funds be used 
to extend the rotation/replenishment cycles of projects within the original voter approved program.  The 
voters approved safety and security initiatives for fencing, vestibules, cameras and software as part of the 
original 2012 bond.  Due to the continued efforts that BISD is making to increase security measures, the 
recommendation is to reallocate remaining 2012 bond program to cover additional security improvements 
and the flooring abatement project.   
 
Vinay Signhania made a motion, which was seconded made by Terry McCollough, with all members 
present voting in favor of.  Additional votes will be solicited via email. 
 
Reallocation of Project Funds – 2014 Bond 

 None 
 
Annual Review of Committee Charter 
Rebecca Kelley presented the revised annual charter.  The following revisions were made based on the 
suggestions from the annual review of the charter: 

 Add language about attendance and members with absences greater than 50% may be asked to 
resigned or considered for removal 

 Add language about use of email votes to approve actions in the interim between meetings 

 Change the organization shall be comprised of 15 members to shall be comprised of at least 15 
members 

 Remove the language about staggered terms ending in May of each year 
A motion was made by Gerald Roznovsky and seconded by Donald Caldwell to approve the revisions to 
the Committee Charter.  All members present voted in favor of and additional votes will be solicited via 
email. 
 
Question/Discussion/Suggestions of Items 
 
None 
 
 
SCHEDULING AND UPCOMING MEETINGS 
 
Next scheduled meeting is September 19, 2018 from 5-6 pm at the Administration Building room D-7. 
 
There being no further business, the meeting adjourned at 5:50 p.m. 
 
 
 
___________________________ ___________________________ 
 

 


