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Program Manager

Program Manager 697.81.61XX.00.999.99 646,383.26 711,402.06 -711,402.06 Ongoing

District Employee Managing Bond 

Program

Contracted Services 2014 Bond Planning 697.81.6291.00.999.99 0.00 0.00 132,987.63 132,987.63 -132,987.63 Allocate to Projects

Contingency/Escalation Costs 697.81.6299.00.999.99 9,559,909.00 253,446.38 0.00 0.00 253,446.38

Renovate Old Gymnassium LJI

Development Costs 697.81.6219.01.043.99 66,000.00 43,482.00 43,481.10 43,481.10 0.90 Package A

Construction 697.81.6629.01.043.99 400,000.00 1,092,936.00 1,092,935.91 1,092,935.91 0.09 Complete
Total Project 697.81.6XXX.01.043.99 466,000.00 1,136,418.00 1,136,417.01 1,136,417.01 0.99

Replace Press Box at Intermediate Football Fields

Development Cost - CIS 697.81.6219.02.041.99 33,000.00 33,000.00 2,096.80 2,096.80 30,903.20

Construction - CIS 697.81.6629.02.041.99 200,000.00 200,000.00 43,391.00 43,391.00 156,609.00 Complete Carryover to 2019 Bond

Development Cost - LJI 697.81.6219.02.043.99 33,000.00 33,000.00 685.95 685.95 32,314.05

Construction - LJI 697.81.6629.02.043.99 200,000.00 200,000.00 23,044.99 23,044.99 176,955.01 Complete
Total Project 697.81.6XXX.02.04X.99 466,000.00 466,000.00 69,218.74 69,218.74 396,781.26 Carryover to 2019 Bond

Replace Gym Floor East Gym, Repurpose Locker Room, 

Improve Office Areas CIS

Development Costs 697.81.6219.03.041.99 46,200.00 46,200.00 0.00 0.00 46,200.00

Construction 697.81.6629.03.041.99 280,000.00 280,000.00 0.00 0.00 280,000.00
Total Project 697.81.6XXX.03.041.99 326,200.00 326,200.00 0.00 0.00 326,200.00

Gym Floor Replacement FIS

Development Costs 697.81.6219.04.042.99 29,700.00 9,560.00 9,559.70 9,559.70 0.30 Package A

Construction 697.81.6629.04.042.99 180,000.00 105,756.00 105,755.30 105,755.30 0.70 Complete
Total Project 697.81.6XXX.04.042.99 209,700.00 115,316.00 115,315.00 115,315.00 1.00

1

Upgrade Athletic Facilities; Locker Rooms, Track FIS Package B-Track

Development Costs 697.81.6219.05.042.99 66,000.00 28,330.00 28,266.06 27,073.06 1,256.94 Complete Package A-Lockerrooms

Construction 697.81.6629.05.042.99 400,000.00 446,867.00 359,231.23 359,231.23 87,635.77
Total Project 697.81.6XXX.05.042.99 466,000.00 475,197.00 387,497.29 387,497.29 88,892.71 Carryover to 2019 Bond

Swimming Pool Upgrades (Locker rooms, showers, office 

area, seating) Bwood

Development Costs 697.81.6629.06.002.99 16,500.00 11,233.00 9,406.45 9,406.45 1,826.55 Package A

Construction 697.81.6629.06.002.99 100,000.00 165,257.00 128,708.51 128,708.51 36,548.49 Complete
Total Project 697.81.6XXX.06.002.99 116,500.00 176,490.00 138,114.96 138,114.96 38,375.04

Replace Turf Fields

Development Costs - Slade 697.81.6219.07.002.99 74,250.00 37,756.00 36,564.85 36,564.85 1,191.15

Construction - Slade 697.81.6629.07.002.99 450,000.00 385,444.00 385,018.25 385,018.25 425.75

Development Costs - Hopper 697.81.6219.07.837.99 74,250.00 46,513.00 45,296.06 45,296.06 1,216.94

Construction - Hopper 697.81.6629.07.837.99 450,000.00 635,051.00 634,349.19 634,349.19 701.81
Total Project 697.81.6XXX.07.XXX.99 1,048,500.00 1,104,764.00 1,101,228.35 1,101,228.35 3,535.65

Carryover to 2019 Bond
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Add Gymnasiums - SFA, Polk, Griffith and Lanier

Development Costs - SFA 697.81.6219.08.101.99 247,500.00 247,500.00 128,793.99 53,906.85 193,593.15 Asbestos Sruvey, Design Drawings

Construction -  SFA 697.81.6629.08.101.99 1,500,000.00 1,500,000.00 0.00 0.00 1,500,000.00 Hold, pending 2019 Bond

Development Costs - Polk 697.81.6219.08.113.99 247,500.00 247,500.00 207,437.73 207,437.73 40,062.27

Construction -  Polk 697.81.6629.08.113.99 1,500,000.00 1,446,423.00 1,438,567.70 1,438,567.70 7,855.30 Complete

Development Costs - Griffith 697.81.6219.08.114.99 247,500.00 247,500.00 208,745.61 208,745.61 38,754.39

Construction - Griffith 697.81.6629.08.114.99 1,500,000.00 1,477,118.00 1,454,111.39 1,454,111.39 23,006.61 Complete

Development Costs - Lanier 697.81.6219.08.116.99 330,000.00 295,500.00 174,796.28 174,796.28 120,703.72

Construction - Lanier 697.81.6629.08.116.99 2,000,000.00 2,034,500.00 1,963,527.28 1,963,527.28 70,972.72
Total Project 697.81.6XXX.08.1XX.99 7,572,500.00 7,496,041.00 5,575,979.98 5,501,092.84 1,994,948.16 Carryover to 2019 Bond

Add Public Restroom Facilities Hopper

Development Costs 697.81.6219.09.837.99 206,250.00 206,250.00 814.91 814.91 205,435.09 Asbestos Survey

Construction 697.81.6629.09.837.99 1,250,000.00 1,250,000.00 59,912.00 59,912.00 1,190,088.00 Hopper Field A/C Install in Restrooms, Carryover to 2019
Total Project 697.81.6XXX.09.837.99 1,456,250.00 1,456,250.00 60,726.91 60,726.91 1,395,523.09 Carryover to 2019 Bond

Improve Parking Lot at Slade Field Bwood

Development Costs 697.81.6219.10.002.99 82,500.00 19,715.00 18,828.06 18,828.06 886.94

Construction 697.81.6629.10.002.99 500,000.00 250,500.00 226,714.30 226,714.30 23,785.70
Total Project 697.81.6XXX.10.002.99 582,500.00 270,215.00 245,542.36 245,542.36 24,672.64 Carryover to 2019 Bond

Career and Technical Education Program Improvements Package B

Development Costs - B'Port 697.81.6219.11.001.99 247,500.00 82,098.00 82,097.98 81,412.31 685.69 Complete

CTE Program Imprvoments-FF&E B'Port 697.11.6639.11.001.99 0.00 54,852.00 54,851.98 54,851.98 0.02

Construction - Bport 697.81.6629.11.001.99 1,500,000.00 1,311,026.00 1,311,026.00 1,311,026.00 0.00

Development Costs - B'Wood 697.81.6219.11.002.99 247,500.00 154,235.00 156,384.95 152,794.82 1,440.18

CTE Program Imprvoments-FF&E B'Wood 697.11.6639.11.002.99 0.00 82,733.00 82,733.10 82,733.10 -0.10

Construction - Bwood 697.81.6629.11.002.99 1,500,000.00 2,061,390.00 2,059,240.00 2,059,240.00 2,150.00

Development Costs - District 697.81.6219.11.999.99 0.00 0.00 0.00 0.00 0.00

Construction - District 697.81.6629.11.999.99 1,000,000.00 748,666.00 15,450.00 15,450.00 733,216.00 CTE Venelation Upgrade LJI & CIS
Total Project 697.81.6XXX.11.XXX.99 4,495,000.00 4,495,000.00 3,761,784.01 3,757,508.21 737,491.79

Auditorium Upgrades and Improvements Bwood

Development Costs 697.81.6219.12.002.99 990,000.00 990,000.00 2,736.60 2,736.60 987,263.40 Asbestos Survey, PO to VLK

Construction 697.81.6629.12.002.99 6,000,000.00 6,000,000.00 0.00 0.00 6,000,000.00
Total Project 697.81.6XXX.12.002.99 6,990,000.00 6,990,000.00 2,736.60 2,736.60 6,987,263.40 Carryover to 2019 Bond

Black Box Lighting and Sound System Bport Package B

Development Costs 697.81.6219.13.001.99 49,500.00 11,023.00 11,023.90 11,023.90 -0.90 Completed

Construction 697.81.6629.13.001.99 300,000.00 286,463.00 179,117.00 179,117.00 107,346.00
Total Project 697.81.6XXX.13.001.99 349,500.00 297,486.00 190,140.90 190,140.90 107,345.10 Carryover to 2019 Bond

Additional Classrooms for Polk and Griffith

Development Costs - Polk 697.81.6219.14.113.99 154,440.00 154,440.00 167,911.19 167,911.19 -13,471.19

Construction - Polk 697.81.6629.14.113.99 936,000.00 1,250,761.00 1,248,011.49 1,248,011.49 2,749.51 Complete

Development Costs - Griffith 697.81.6219.14.114.99 154,440.00 154,440.00 167,129.15 167,129.15 -12,689.15

Construction - Griffith 697.81.6629.14.114.99 936,000.00 1,323,035.00 1,257,237.48 1,257,237.48 65,797.52 Complete
Total Project 697.81.6XXX.14.11X.99 2,180,880.00 2,882,676.00 2,840,289.31 2,840,289.31 42,386.69 Carryover to 2019 Bond

Complete Carryover to 2019 Bond

Carryover to 2019 Bond

Carryover to 2019 Bond
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Replace Detached Buildings with 8 Classrooms SFA

Development Costs 697.81.6219.15.101.99 308,880.00 308,880.00 162,599.68 69,140.54 239,739.46 Asbestos Survey, PO to VLK

Construction 697.81.6629.15.101.99 1,872,000.00 1,872,000.00 0.00 0.00 1,872,000.00
Total Project 697.81.6XXX.15.101.99 2,180,880.00 2,180,880.00 162,599.68 162,599.68 2,111,739.46 Carryover to 2019 Bond

Additional Parking at B'Wood, Velasco and Polk

Development Costs - 200 Spaces Bwood 697.81.6219.16.002.99 49,500.00 54,631.00 54,631.76 54,631.76 -0.76

Construction - 200 Spaces Bwood 697.81.6629.16.002.99 300,000.00 618,154.00 618,152.70 618,152.70 1.30

Development Costs - 25 spaces Velasco 697.81.6219.16.110.99 12,375.00 9,170.00 9,579.80 9,579.80 -409.80 Package A

Construction - 25 Spaces Velasco 697.81.6629.16.110.99 75,000.00 134,708.00 120,036.20 120,036.20 14,671.80 Complete Carry Over to 2019 Bond

Development Costs - 25 spaces Polk 697.81.6219.16.113.99 12,375.00 12,375.00 5,593.28 5,535.42 6,839.58

Construction - 25 Spaces Polk 697.81.6629.16.113.99 75,000.00 51,177.00 48,029.33 48,029.33 3,147.67 Complete Carry Over to 2019 Bond
Total Project 697.81.6XXX.16.XXX.99 524,250.00 880,215 856,023.07 856,023.07 24,250 Carryover to 2019 Bond

"Face Lift" to Improve Community Presence Bwood

Development Costs 697.81.6219.17.002.99 330,000 330,000.00 20,248.72 20,248.72 309,751.28 Storefront doors completed

Construction 697.81.6629.17.002.99 2,000,000 2,000,000.00 275,758.00 275,758.00 1,724,242.00 Carry Over to 2019 Bond
Total Project 697.81.6XXX.17.002.99 2,330,000 2,330,000 296,006.72 296,006.72 2,033,993 Carryover to 2019 Bond

Building Exterior Improvements Districtwide

Development Costs - B'Port 697.81.6219.18.001.99 33,000 29,565.00 29,246.60 28,505.10 1,059.90 Package B

Construction - B'Port 697.81.6629.18.001.99 200,000 223,174.00 220,764.98 220,764.98 2,409.02 Pkg C Strucutal Work next to gym

Development Costs - LLC 697.81.6219.18.004.99 33,000 6,731.00 6,730.31 6,730.31 0.69 Package B

Construction - LLC 697.81.6629.18.004.99 200,000 106,169.00 99,670.00 99,670.00 6,499.00

Development Costs - CIS 697.81.6219.18.041.99 33,000 33,000.00 1,296.30 1,296.30 31,703.70 Need to Demo old shop bldg &

Construction - CIS 697.81.6629.18.041.99 200,000 200,000.00 0.00 0.00 200,000.00 Carry Over to 2019 Bond

Development Costs - FIS 697.81.6219.18.042.99 33,000 10,624.00 10,096.00 10,096.00 528.00 Package B

Construction - FIS 697.81.6629.18.042.99 200,000 222,376.00 161,490.00 161,490.00 60,886.00 Carry Over to 2019 Bond

Development Costs - LJI 697.81.6219.18.043.99 33,000 33,000.00 0.00 0.00 33,000.00

Construction - LJI 697.81.6629.18.043.99 200,000 186,256.00 0.00 0.00 186,256.00 Carry Over to 2019 Bond

Development Costs - Velasco 697.81.6219.18.110.99 33,000 33,000.00 7,357.00 6,004.65 26,995.35 Pacakge D 2019  New Marque &

Construction - Velasco 697.81.6629.18.110.99 200,000 200,000.00 105,553.00 105,553.00 94,447.00 Carry Over to 2019 Bond

Development Costs - Polk 697.81.6219.18.113.99 33,000 22,456.00 22,455.85 22,455.85 0.15 Package B

Construction Polk 697.81.6629.18.113.99 200,000 177,115.00 168,336.00 168,336.00 8,779.00

Development Costs - Griffith 697.81.6219.18.114.99 33,000 33,000.00 6,613.57 6,613.57 26,386.43 Package C Marque Completed

Construction - Griffith 697.81.6629.18.114.99 200,000 200,000.00 83,805.00 83,805.00 116,195.00 Complete Carry Over to 2019 Bond

Development Costs - Rasco 697.81.6219.18.115.99 33,000 10,038.00 10,037.42 10,037.42 0.58 Package B

Construction - Rasco 697.81.6629.18.115.99 200,000 222,962.00 160,057.00 160,057.00 62,905.00 Carry Over to 2019 Bond

Development Costs - Lanier 697.81.6219.18.116.99 33,000 33,000.00 0.00 0.00 33,000.00 New Marque Completed 2017 & Walking Track 2020

Construction - Lanier 697.81.6629.18.116.99 200,000 200,000.00 42,799.00 41,085.21 158,914.79 Carry Over to 2019 Bond

Development Costs - PRC 697.81.6219.18.904.99 66,000 66,000.00 0.00 0.00 66,000.00 Exterior signage

Construction - PRC 697.81.6629.18.904.99 400,000 400,000.00 6,759.48 6,759.48 393,240.52 Carry Over to 2019 Bond
Total Project 697.81.6XXX.18.XXX.99 2,796,000 2,648,466 1,143,067.51 1,139,259.87 1,509,206

Doors/Entrances-Replace CN/Trans/Maint

Development Costs 697.81.6219.19.902.99 3,300 3,300.00 0.00 0.00 3,300.00

Construction 697.81.6629.19.902.99 20,000 20,000.00 3,250.50 3,250.50 16,749.50 New Doors at CN
Total Project 697.81.6XXX.19.902.99 23,300 23,300 3,250.50 3,250.50 20,050

Complete
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New Windows, Tuckpoint, Recaulk, Facia,etc. SFA, Griffith

Development Costs - SFA 697.81.6219.20.101.99 79,200 79,200.00 36,895.49 12,931.60 66,268.40 VLK PO

Construction - SFA 697.81.6629.20.101.99 480,000 480,000.00 0.00 0.00 480,000.00

Development Costs - Griffith 697.81.6219.20.114.99 79,200 79,200.00 31,331.72 31,331.72 47,868.28

Construction - Griffith 697.81.6629.20.114.99 480,000 226,094.00 211,902.10 211,902.10 14,191.90 Complete Carry Over to 2019
Total Project 697.81.6XXX.20.1XX.99 1,118,400 864,494 280,129.31 280,129.31 608,329 Carryover to 2019 Bond

Demolish Former Church CIS

Development Costs - CIS 697.81.6219.21.041.99 8,250 7,647.00 7,646.72 7,646.72 0.28 Package B

Cost of Work 697.81.6629.21.041.99 50,000 83,592.00 83,592.00 83,592.00 0.00 Complete
Total Project 697.81.6XXX.21.041.99 58,250 91,239 91,238.72 91,238.72 0

Eliminate Detached Buildings SFA

Development Costs 697.81.6219.22.101.99 8,250 8,250.00 3,843.33 1,347.05 6,902.95 VLK PO

Cost of Work 697.81.6629.22.101.99 50,000 50,000.00 0.00 0.00 50,000.00
Total Project 697.81.6XXX.22.101.99 58,250 58,250 3,843.33 3,843.33 56,903 Carryover to 2019 Bond

Galvanized Piping Replacement Admin

Development Cost 697.51.6219.23.999.99 5,775 11,053.00 11,052.05 11,052.05 0.95 Package B

Cost of Work 697.51.6639.23.999.99 35,000 181,434.00 181,434.00 181,434.00 0.00 Complete
Total Project 697.51.6XXX.23.999.99 40,775 192,487.00 192,486.05 192,486.05 0.95

Replace Mechanical Units - 25,000sf @$20/sf Admin

Development Cost 697.51.6219.24.999.99 82,500 82,500.00 0.00 0.00 82,500.00

Cost of Work 697.51.6639.24.999.99 500,000 500,000.00 0.00 0.00 500,000.00
Total Project 697.51.6XXX.24.999.99 582,500 582,500 0 0 582,500

Mechanical, Electrical, Plumbing Replacement SFA

Development 697.51.6219.25.101.99 49,500 49,500.00 23,364.51 8,387.08 41,112.92 VLK PO

Cost of Work 697.51.6639.25.101.99 300,000 300,000.00 8,152.35 8,152.35 291,847.65
Total Project 697.51.6XXX.25.101.99 349,500 349,500 31,516.86 31,516.86 332,961 Carryover to 2019 Bond

Interim HVAC, Mechanical, Plumbing, Infrastructure 

Brannen

Development Costs 697.51.6219.26.111.99 9,900 9,900.00 0.00 0.00 9,900.00

Cost of Work 697.51.6639.26.111.99 60,000 (42,375)     17,625.00 0.00 0.00 17,625.00 Old Campus Demolished, can add to 2014 carryover to 2019
Total Project 697.51.6XXX.26.111.99 69,900 27,525 0.00 0.00 27,525

HVAC Recommissioning, Balancing Bwood

Development Costs 697.51.6219.27.002.99 41,250 12,004.00 11,125.95 11,125.95 878.05 Package A

Cost of Work 697.51.6639.27.002.99 250,000 200,059.00 159,433.75 159,433.75 40,625.25 Complete
Total Project 697.51.6XXX.27.002.99 291,250 212,063 170,559.70 170,559.70 41,503 Carryover to 2019 Bond

Mechanical, Electrical, Plumbing Replacement Bwood

Development Cost 697.51.6219.28.002.99 41,250 25,487.00 25,486.59 25,486.59 0.41 Package A

Cost of Work 697.51.6639.28.002.99 250,000 1,082,663.00 1,031,591.51 1,031,591.51 51,071.49 Complete Carryover to 2019 Bond
Total Project 697.51.6XXX.28.002.99 291,250 1,108,150 1,057,078.10 1,057,078.10 51,072 Carryover to 2019 Bond
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Replace HVAC System FIS

Development Costs 697.51.6219.29.042.99 247,500 64,222.00 124,395.65 124,395.65 -60,173.65 Package A

Cost of Work 697.51.6639.29.042.99 1,500,000 1,050,065.00 925,791.45 925,791.45 124,273.55 Complete
Total Project 697.51.6XXX.29.042.99 1,747,500 1,114,287 1,050,187.10 1,050,187.10 64,100 Carryover to 2019 Bond

Replace Boiler Griffith

Development Costs 697.51.6219.30.114.99 8,250 8,250.00 0.00 0.00 8,250.00

Cost of Work 697.51.6639.30.114.99 50,000 50,000.00 44,207.06 44,207.06 5,792.94 Complete
Total Project 697.51.6XXX.30.114.99 58,250 58,250 44,207.06 44,207.06 14,043 Carryover to 2019 Bond

Increase Data and Power Drops (Limited data drops needed) 

Griffith

Development Costs 697.51.6219.31.114.99 3,300 3,300.00 0.00 0.00 3,300.00

Cost of Work 697.51.6639.31.114.99 20,000 20,000.00 0.00 0.00 20,000.00 Completed w/2012 Funds
Total Project 697.51.6XXX.31.114.99 23,300 23,300 0.00 0.00 23,300 Carryover to 2019 Bond

Replace Central Plant Equipment and MEP Systems (Older 

Wing) Lanier

Development Costs 697.51.6219.32.116.99 206,250 53,285.00 53,284.73 53,284.73 0.27 Package A

Cost of Work 697.51.6639.32.116.99 1,250,000 314,290.00 314,289.46 314,289.46 0.54 Complete
Total Project 697.51.6XXX.32.116.99 1,456,250 367,575 367,574.19 367,574.19 1

HVAC Recommissioning LLC

Development Costs 697.51.6219.33.004.99 20,625 (20,625)     0.00 0.00 0.00 0.00

Cost of Work 697.51.6639.33.004.99 125,000 63,000       188,000.00 0.00 188,000.00 0.00
Total Project 697.51.6XXX.33.004.99 145,625 188,000 0.00 0.00 0 Complete

Interim HVAC, Mechanical, Plumbing-Ney 697.51.6639.34.107.99 60,000 60,000.00 28,745.41 28,745.41 31,254.59 Carryover to 2019 Bond Replaced 2 roof top units

Mechanical, Electrical, Plumbing Replacement Polk

Development Costs 697.51.6219.35.113.99 49,500 4,856.00 9,766.90 9,766.90 -4,910.90 Package A

Cost of Work 697.51.6639.35.113.99 300,000 107,376.00 101,253.05 101,253.05 6,122.95 Complete
Total Project 697.51.6XXX.35.113.99 349,500 112,232 111,019.95 111,019.95 1,212

Upgrade Main Electric Service Polk

Development Costs 697.51.6219.36.113.99 24,750 24,750.00 9,737.97 9,737.97 15,012.03

Cost of Work 697.51.6639.36.113.99 150,000 63,882.00 53,290.66 53,290.66 10,591.34 Complete Carryover to 2019 Bond
Total Project 697.51.6XXX.36.113.99 174,750 88,632 63,028.63 63,028.63 25,603 Carryover to 2019 Bond

HVAC Control Improvements Rasco

Development Costs 697.51.6219.37.115.99 8,250 25,163.00 6,706.00 6,706.00 18,457.00 Package A

Cost of Work 697.51.6639.37.115.99 50,000 439,220.00 406,345.47 406,345.47 32,874.53 Complete Carryover to 2019 Bond
Total Project 697.51.6XXX.37.115.99 58,250 464,383 413,051.47 413,051.47 51,332 Carryover to 2019 Bond

Cooling Tower Replacement Velasco

Development Costs 697.51.6219.38.110.99 41,250 41,250.00 0.00 0.00 41,250.00 Carryover to 2019 Bond

Cost of Work 697.51.6639.38.110.99 250,000 250,000.00 110,853.50 110,853.50 139,146.50 Complete Summer 2018
Total Project 697.51.6XXX.38.110.99 291,250 291,250 110,853.50 110,853.50 180,397 Carryover to 2019 Bond
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New Life Skills Area for Special Needs Students CIS

Development Costs 697.81.6219.39.041.99 82,500 82,077.00 55,992.84 55,992.84 26,084.16 Package C: Transition Center

FF&E 697.81.6639.39.041.99 0 9,609.00 9,608.53 9,608.53 0.47

Construction 697.81.6629.39.041.99 500,000 490,814.00 329,178.01 329,178.01 161,635.99 Complete Carryover to 2019 Bond
Total Project 697.81.6XXX.39.041.99 582,500 582,500 394,779.38 394,779.38 187,721 Carryover to 2019 Bond

Kitchen Upgrade/Improvements - LLC, SFA, Polk, Griffith

Development Costs - LLC 697.81.6219.40.004.99 41,250 41,250.00 0.00 0.00 41,250.00

Cost of Work -  LLC 697.81.6629.40.004.99 250,000 250,000.00 77,658.90 77,659.68 172,340.32 Equipment

Development Costs - SFA 697.81.6219.40.101.99 66,000 66,000.00 30,746.26 10,776.36 55,223.64 Hold, pending 2019 Bond

Cost of Work - SFA 697.81.6629.40.101.99 400,000 400,000.00 15,542.00 15,542.00 384,458.00 Equipment

Development Costs - Polk 697.81.6219.40.113.99 66,000 66,000.00 23,636.32 23,636.32 42,363.68 Package C: Kitchen Upgrades

Cost of Work - Polk 697.81.6629.40.113.99 400,000 400,000.00 362,002.51 362,002.51 37,997.49 Complete Carryover to 2019 Bond

Development Costs - Griffith 697.81.6219.40.114.99 66,000 66,000.00 23,813.48 23,813.48 42,186.52 Package C: Kitchen Upgrades

Cost of Work - Griffith 697.81.6629.40.114.99 400,000 400,000.00 367,116.30 367,116.30 32,883.70 Complete Carryover to 2019 Bond
Total Project 697.81.6XXX.40.XXX.99 1,689,250 1,689,250 900,515.77 880,546.65 808,703 Carryover to 2019 Bond

Roof Replacements - B'Wood, FIS, Rasco, PRC

Development Costs - B'Wood 697.81.6219.41.002.99 412,500 129,800.00 129,797.02 129,797.02 2.98

Cost of Work - Replace roof 250,000 sf @$10/sf Bwood 697.81.6629.41.002.99 2,500,000 2,782,700.00 2,782,699.81 2,782,699.81 0.19 Complete

Development Costs - FIS 697.81.6219.41.042.99 224,400 66,588.00 29,263.99 29,263.99 37,324.01 Carryover to 2019 Bond

Cost of Work - FIS 697.81.6629.41.042.99 1,360,000 817,361.00 817,361.00 817,361.00 0.00 Complete

Development Costs - Rasco 697.81.6219.41.115.99 8,250 54,476.00 24,809.27 24,809.27 29,666.73 Carryover to 2019 Bond

Cost of Work - Rasco 697.81.6629.41.115.99 50,000 692,938.00 692,938.00 692,938.00 0.00 Complete

Development Costs - PRC 697.81.6219.41.904.99 66,000 53,680.00 21,989.42 21,989.42 31,690.58 Carryover to 2019 Bond

Cost of Work - PRC 697.81.6629.41.904.99 400,000 671,000.00 671,000.00 671,000.00 0.00 Complete
Total Project 697.81.6XXX.41.XXX.99 5,021,150 5,268,543 5,169,858.51 5,169,858.51 98,684 Carryover to 2019 Bond

Interior Upgrades and Furnishings CN/Trans/Maint

Development Costs 697.81.6219.42.902.99 8,250 8,250.00 0.00 0.00 8,250.00

Cost of Work 697.81.6629.42.902.99 50,000 50,000.00 3,728.03 3,728.03 46,271.97
Total Project 697.81.6XXX.42.902.99 58,250 58,250 3,728.03 3,728.03 54,522

Upgrade Office Area and Restroom Finishes CN/Trans/Maint

Development Costs 697.81.6219.43.902.99 8,250 8,250.00 1,442.00 1,442.00 6,808.00

Cost of Work 697.81.6629.43.902.99 50,000 50,000.00 3,800.00 3,800.00 46,200.00
Total Project 697.81.6XXX.43.902.99 58,250 58,250 5,242.00 5,242.00 53,008

Repurpose Old Cooler Into Office Space CN/Trans/Maint

Development Costs 697.81.6219.44.902.99 4,125 4,125.00 0.00 0.00 4,125.00

Cost of Work 697.81.6629.44.902.99 25,000 25,000.00 0.00 0.00 25,000.00
Total Project 697.81.6XXX.44.902.99 29,125 29,125 0.00 0.00 29,125

Update Interior Finishes B'Wood, SFA, Admin

Development Costs - B'Wood 697.81.6219.45.002.99 660,000 632,229.00 13,248.60 13,248.60 618,980.40

Cost of Work - Bwood 697.81.6629.45.002.99 4,000,000 4,000,000.00 396,912.25 396,912.25 3,603,087.75 Carryover 2019 Bond

FF&E - Bwood 697.31.6639.45.002.99 0 27,771.00 27,690.20 27,690.20 80.80

Development Costs - SFA 697.81.6219.45.101.99 68,391 68,391.00 32,281.18 11,587.86 56,803.14
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Cost of Work - SFA 697.81.6629.45.101.99 414,490 414,490.00 5,627.50 5,627.50 408,862.50 Carryover 2019 Bond

Development Costs - Admin 697.81.6219.45.999.99 82,500 19,554.00 19,553.26 19,553.26 0.74

FF&E - Admin 697.81.6639.45.999.99 0 68,646.00 65,730.64 65,730.64 2,915.36 Complete Package B

Cost of Work - Admin 697.81.6629.45.999.99 500,000 267,710.00 267,709.78 267,709.78 0.22
Total Project 697.81.6XXX.45.XXX.99 5,725,381 5,498,791.00 828,753.41 808,060.09 4,690,730.91 Carryover to 2019 Bond

Update Lighting Admin

Development Costs 697.81.6219.46.999.99 3,300 3,300.00 0.00 0.00 3,300.00

Cost of Work 697.81.6629.46.999.99 20,000 20,000.00 2,840.00 2,840.00 17,160.00
Total Project 697.81.6XXX.46.999.99 23,300 23,300 2,840 2,840 20,460

Waterproofing at Auditorium Bport

Development Costs 697.81.6219.47.001.99 4,950 4,950.00 0.00 0.00 4,950.00

Cost of Work 697.81.6629.47.001.99 30,000 30,000.00 0.00 0.00 30,000.00 Completed Hail Storm Proceeds
Total Project 697.81.6XXX.47.001.99 34,950 34,950 0 0 34,950 Carryover to 2019 Bond

5 New 750 Student Elementaries

Development Costs - Beutel 697.81.6219.48.102.99 2,837,961 2,214,710.63 2,215,782.92 2,215,618.87 -908.24

FF&E - Beutel 697.81.6639.48.102.99 0 547,774.00 547,773.09 547,773.09 0.91

Construction - Beutel 697.81.6629.48.102.99 17,199,775 18,455,661.99 18,455,622.21 18,455,622.21 39.78

Development Costs - Freeport 697.81.6219.48.106.99 2,837,961 2,692,076.00 2,700,008.07 2,674,450.43 17,625.57

Construction - Freeport 697.81.6629.48.106.99 17,199,775 18,059,867.00 18,059,866.16 18,054,919.29 4,947.71 Opened August 2018

FF&E - Freeport 697.81.6639.48.106.99 0 573,972.00 574,092.32 575,497.12 -1,525.12

Development Costs - Ogg 697.81.6219.48.108.99 2,837,961 1,264,138.00 967,156.02 1,010,479.52 253,658.48

Construction - Ogg 697.81.6629.48.108.99 17,199,775 19,178,266.00 19,178,265.50 19,178,265.50 0.50 Opened August 2019

FF&E - Ogg 697.81.6639.48.108.99 0 797,594.00 806,812.24 806,812.24 -9,218.24

Development Costs - Roberts 697.81.6219.48.109.99 2,837,961 2,616,468.00 2,269,728.26 2,287,442.56 329,025.44

FF&E - Roberts 697.81.6639.48.109.99 0 780,993.00 722,520.62 724,164.53 56,828.47

Construction - Roberts 697.81.6629.48.109.99 17,199,775 18,704,248.00 18,704,233.60 18,704,233.30 14.70 Opening August 2020

Development Costs - Brannen 697.81.6219.48.111.99 2,837,961 1,334,452.00 1,176,546.86 1,176,603.86 157,848.14

FF&E - Brannen 697.81.6639.48.111.99 0 780,993.00 732,761.45 740,569.12 40,423.88

Construction - Brannen 697.81.6629.48.111.99 17,199,775 21,018,251.00 21,018,251.00 21,018,251.00 0.00 Opening August 2020
Total Project 697.81.6XXX.48.1XX.99 100,188,680 109,019,465 108,129,420.32 108,170,702.64 848,762

Consolidate with other LJ Elementaries (Demo)

Development Costs 697.81.6219.49.999.99 31,870 31,870.00 2,309.00 2,309.00 29,561.00 Asbestos Survey

Cost of Work 697.81.6629.49.999.99 193,150 193,150.00 0.00 0.00 193,150.00
Total Project 697.81.6XXX.49.999.99 225,020 225,020 2,309.00 2,309.00 222,711

ADA Accessibility Improvements

Development Costs - SFA 697.81.6219.50.101.99 16,500 16,500.00 7,686.56 2,694.08 13,805.92

Cost of Work - SFA 697.81.6629.50.101.99 100,000 100,000.00 0.00 0.00 100,000.00 Hold, Pending 2019 Bond

Development Costs - Polk 697.81.6219.50.113.99 16,500 4,694.00 4,693.96 4,693.96 0.04 Package B

Cost of Work - Polk 697.81.6629.50.113.99 100,000 86,860.00 75,054.00 75,054.00 11,806.00 Complete

Development Costs - Griffith 697.81.6219.50.114.99 16,500 16,500.00 0.00 0.00 16,500.00

Cost of Work - Griffith 697.81.6629.50.114.99 100,000 100,000.00 0.00 0.00 100,000.00 Carryover to 2019 Bond

Development Costs - Hopper 697.81.6219.50.837.99 0 0.00 0.00 0.00 0.00

Cost of Work - Hopper 697.81.6629.50.837.99 20,000 20,000.00 0.00 0.00 20,000.00 Carryover to 2019 Bond

Development Costs - Adm 697.81.6219.50.999.99 8,250 7,929.00 7,928.06 7,928.06 0.94 Package B

Cost of Work - Admin 697.81.6629.50.999.99 50,000 116,832.00 116,832.00 116,832.00 0.00 Complete
Total Project 697.81.6XXX.50.XXX.99 427,750 469,315 212,194.58 207,202.10 262,113 Carryover to 2019 Bond

Added door to STREAM; 

Need to add Vinyl Wall 

Coverings (Summer Opened August 2017
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Covered Pick-up Area @ McNeil Velasco

Development Costs - Velasco 697.81.6219.51.110.99 3,300 3,578.00 2,127.69 2,127.69 1,450.31 Package A

Cost of Work - Velasco 697.81.6629.51.110.99 20,000 52,563.00 46,881.52 46,881.52 5,681.48 Complete
Total Project 697.81.6XXX.51.110.99 23,300 56,141 49,009.21 49,009.21 7,132 Carryover to 2019 Bond

Covered Walkway to Gym LJI

Development Costs 697.81.6219.52.043.99 12,375 33,265.00 33,264.50 33,264.50 0.50 Package A

Cost of Work 697.81.6629.52.043.99 75,000 32,843.00 32,842.87 32,842.87 0.13 Complete
Total Projects 697.81.6XXX.52.043.99 87,375 66,108 66,107.37 66,107.37 1

1

Additional Drop Off/Pick up Lane Polk

Development Costs 697.81.6219.53.113.99 21,780 21,780.00 9,680.93 9,579.11 12,200.89

Cost of Work 697.81.6629.53.113.99 132,000 63,182.00 56,009.58 56,009.58 7,172.42 Complete
Total Project 697.81.6XXX.53.113.99 153,780 84,962 65,690.51 65,690.51 19,373 Carryover to 2019 Bond

Relocate Main Offices To Improve Access Control Polk

Development Costs 697.81.6219.54.113.99 49,500 14,516.00 16,046.94 16,046.94 -1,530.94 Package B

FF&E 697.81.6639.54.113.99 5,439.00 5,438.22 5,438.22 0.78

Cost of Work 697.81.6629.54.113.99 300,000 261,122.00 248,703.00 248,703.00 12,419.00 Complete
Total Projects 697.81.6XXX.54.113.99 349,500 281,077.00 270,188.16 270,188.16 10,888.84 Carryover to 2019 Bond

Relocation of the Front Office to Control Access Rasco

Development Costs 697.81.6219.55.115.99 49,500 10,669.00 12,950.79 12,950.79 -2,281.79 Package B

Cost of Work 697.81.6629.55.115.99 300,000 305,502.00 199,824.00 199,824.00 105,678.00 Complete
Total Projects 697.81.6XXX.55.115.99 349,500 316,171 212,774.79 212,774.79 103,396 Carryover to 2019 Bond

Add Drop Off/Pick-up Lane Griffith

Development Costs 697.81.6219.56.114.99 10,890 10,890.00 5,281.52 5,230.61 5,608.48

Construction 697.81.6629.56.114.99 66,000 103,854.00 105,816.29 105,816.29 -1,962.29 Complete
Total Projects 697.81.6XXX.56.114.99 76,890 114,744 111,097.81 111,097.81 3,646

Backup Generator for Water Supply SFA

Development Costs 697.81.6219.57.101.99 8,250 3,250.00 0.00 0.00 3,250.00

Cost of Work 697.81.6629.57.101.99 50,000 55,000.00 54,162.00 54,162.00 838.00 Complete
Total Projects 697.81.6XXX.57.101.99 58,250 58,250 54,162.00 54,162.00 4,088

Add Drop Off/Pick up Lane Rasco

Development Costs 697.81.6219.58.115.99 21,780 11,322.00 14,449.23 14,449.23 -3,127.23 Package A

Construction 697.81.6629.58.115.99 132,000 166,570.00 148,165.80 148,165.80 18,404.20 Complete
Total Projects 697.81.6XXX.58.115.99 153,780 177,892 162,615.03 162,615.03 15,277 Carryover to 2019 Bond

Add Fencing, Access Control to Detached Buildings Lanier

Development Costs 697.81.6219.59.116.99 12,375 12,375.00 0.00 0.00 12,375.00

Cost of Work 697.81.6629.59.116.99 75,000 75,000.00 0.00 0.00 75,000.00 Completed with 2012 Funds
Total Projects 697.81.6XXX.59.116.99 87,375 87,375 0.00 0.00 87,375 Carryover to 2019 Bond

Repurpose Libraries Into Collaborative Media Centers

Development Costs - B'Port 697.81.6219.60.001.99 41,250 15,664.00 15,664.00 12,031.17 3,632.83

Cost of Work - B'Port 697.81.6629.60.001.99 250,000 231,481.00 189,098.00 189,098.00 42,383.00 Complete Package D

FF&E - B'Port 697.81.6639.60.001.99 0 81,605.00 81,604.70 81,604.70 0.30

Development Costs - B'Wood 697.81.6219.60.002.99 41,250 41,250.00 0.00 0.00 41,250.00 Carryover to 2019 Bond

Cost of Work - B'Wood 697.81.6629.60.002.99 250,000 250,000.00 0.00 0.00 250,000.00

Development Costs - CIS 697.81.6219.60.041.99 41,250 90,182.00 11,314.00 8,802.97 81,379.03 Complete Package D

Cost of Work - CIS 697.81.6629.60.041.99 250,000 167,422.00 137,466.00 137,466.00 29,956.00

FF&E - CIS 697.81.6639.60.041.99 0 71,146.00 71,145.93 72,724.05 -1,578.05

Development Costs - FIS 697.81.6219.60.042.99 41,250 17,615.00 17,615.00 14,064.56 3,550.44

Cost of Work - FIS 697.81.6629.60.042.99 250,000 233,105.00 222,526.50 222,526.50 10,578.50 Complete Package D

FF&E - FIS 697.81.6639.60.042.99 0 78,030.00 78,029.03 83,681.91 -5,651.91

Development Costs - LJI 697.81.6219.60.043.99 41,250 34,792.00 13,991.00 10,783.14 24,008.86

Cost of Work - LJI 697.81.6629.60.043.99 250,000 207,981.00 173,393.70 173,393.70 34,587.30 Complete Package D

FF&E - LJI 697.81.6639.60.043.99 0 85,977.00 86,389.78 86,389.78 -412.78

Development Costs - SFA 697.81.6219.60.101.99 41,250 41,250.00 19,217.00 6,735.81 34,514.19

Cost of Work - SFA 697.81.6629.60.101.99 250,000 250,000.00 0.00 0.00 250,000.00 Carryover to 2019 Bond

Development Costs - Velasco 697.81.6219.60.110.99 41,250 38,962.00 3,974.77 3,941.77 35,020.23

Cost of Work - Velasco 697.81.6629.60.110.99 250,000 200,585.00 66,385.99 66,385.99 134,199.01 Complete Package C

FF&E 697.12.6639.60.110.99 0 51,703.00 51,702.78 53,494.74 -1,791.74

Development Costs - Polk 697.81.6219.60.113.99 41,250 41,128.00 7,960.56 7,960.56 33,167.44

Cost of Work - Polk 697.81.6629.60.113.99 250,000 203,485.00 92,576.00 92,576.00 110,909.00 Complete Package C

FF&E 697.12.6639.60.113.99 0 46,637.00 46,636.05 46,636.05 0.95

Development Costs - Griffith 697.81.6219.60.114.99 41,250 27,404.00 6,541.28 6,541.28 20,862.72

Cost of Work - Griffith 697.81.6629.60.114.99 250,000 199,444.00 80,615.00 80,615.00 118,829.00 Complete Package C

FF&E 697.12.6639.60.114.99 0 64,402.00 64,401.80 64,401.80 0.20

Development Costs - Rasco 697.81.6219.60.115.99 41,250 41,128.00 3,135.71 3,135.71 37,992.29

Cost of Work - Rasco 697.81.6629.60.115.99 250,000 197,849.00 42,632.00 42,632.00 155,217.00 Complete Package C
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FF&E 697.12.6639.60.115.99 0 52,273.00 52,272.07 52,272.07 0.93

Development Costs - Lanier 697.81.6219.60.116.99 41,250 37,158.00 4,137.51 4,137.51 33,020.49

Cost of Work - Lanier 697.81.6629.60.116.99 250,000 201,583.00 53,154.00 53,154.00 148,429.00 Complete Package C

FF&E 697.81.6639.60.116.99 0 52,509.00 52,508.42 52,508.42 0.58
Total Projects 3,203,750 0 3,353,750 1,746,088.58 1,729,695.19 1,624,055 Carryover to 2019 Bond

Increase data and power drops Rasco 697.53.6639.61.115.99 40,000 40,000.00 0.00 40,000.00 Carryover to 2019 Bond Completed w/2012 Funds 

Major Maint/Tech/Trans

Per Year Athletics 697.36.6399.62.837.99 0 13,099.00 13,098.60 13,098.60 0.40 Complete

Per Year Athletics 697.36.6629.62.837.99 0 4,500.00 4,500.00 4,500.00 0.00 Complete

Per Year Athletics 697.36.6639.62.837.99 0 233,409.00 233,407.54 233,407.54 1.46 Annual Allocations

One Time Print Shop Conversion 697.21.6639.62.999.99 0 55,000.00 36,200.78 36,200.78 18,799.22

One Time Fine Arts 697.11.6639.62.850.11 0 160,000.00 82,654.90 92,214.18 67,785.82 Annual Allocations Risers for Brannen, Roberts & LJI

One Time Planned Maint Projects Repair Svs (under $5k) 697.51.6247.62.902.99 0 4,805.00 4,805.00 4,805.00 0.00 Complete

One Time Planned Maint Projects Supplies (under $5k) 697.51.6399.62.902.99 0 138,664.00 138,663.78 138,663.78 0.22 Complete

One Time Planned Maint Projects 697.51.6629.62.902.99 0 85,600.00 85,600.00 85,600.00 0.00 Complete

Vehicles-One Time Maint 697.51.6631.62.902.99 0 102,646.00 102,646.00 102,646.00 0.00 Complete

Vehicles-One Time Warehouse 697.51.6631.62.910.99 0 39,515.00 39,515.00 39,515.00 0.00 Complete

One Time Planned Maint Projects 697.51.6639.62.902.99 0 1,087,578.00 1,083,329.05 1,083,329.05 4,249.00 Annual Allocations

Vehicles-One Time Police 697.52.6631.62.892.99 0 90,400.00 90,400.00 90,400.00 0.00 Complete

Per Year Technology 697.53.6639.62.904.99 0 1,190,000.00 380,369.11 953,061.99 236,938.01 Annual Allocations Chromebook Refresh 2020

Professional Services for Bport Gym Floor 697.81.6219.62.001.99 8,345.00 8,345.15 8,345.15 -0.15 Complete

Bport Gym Floor and Sound System 697.81.6629.62.001.99 0 125,285.00 125,284.14 125,284.14 0.86 Complete

Slade Field Press Box Replacement-Development 697.81.6219.62.002.99 0 28,875.00 16,198.61 16,198.61 12,676.39 Complete

Slade Field Press Box Replacement 697.81.6629.62.002.99 0 176,020.00 164,063.00 164,063.00 11,957.00 Complete

Major Maint/Tech/Trans 697.81.6629.62.902.99 4,988,275 61,917.00 0.00 0.00 61,917.00

Major Maint/Tech/Trans 697.81.6629.62.910.99 0 7,690.00 7,690.00 7,690.00 0.00 Complete

One Time: Pallet Jack 697.35.6639.62.905.99 0 5,590.00 5,589.69 5,589.69 0.31 Complete

Vehicles-Per Year Transportation 697.34.6631.62.911.99 0 1,200,000.00 917,372.94 917,372.94 282,627.06 Annual Allocations 5 Box trucks 

One Time Transportation 697.34.6639.62.911.99 0 156,150.00 105,323.72 105,323.72 50,826.28 Annual Allocations 2 air lifts
One Time Planned Maint Projects 697.XX.6XXX.62.XXX.XX 4,988,275 0 4,975,088 3,645,057.01 4,227,309.17 747,779

CIS Tennis Courts

Development Costs 697.81.6219.89.041.99 0 21,865.00 21,960.11 20,612.61 1,252.39 Package B

Cost of Work 697.81.6629.89.041.99 0 151,341.00 149,744.99 149,744.99 1,596.01 Complete
Total Projects 697.81.6XXX.89.041.99 0 0 173,206 171,705.10 171,705.10 2,848

Grand Total 175,000,000$        175,000,000$               145,084,966$      145,628,500$      29,321,097$        

-$                              82.91% 83.22% 16.75%


