
MINUTES 
 
MEETING DATE: March 22, 2017 
 
The CBOC met at 5:00 p.m., March 22, 2017, at the Brazosport Independent School District 
Administration Building, 301 W. Brazoswood Drive, Clute, Texas, with the following members present: 
 
Donald Caldwell 
Randy Dane 
Edward Garcia 
Pete Knodel  
Donald Lamont  
Drew Lindsey  
Jim Martin 
 

Jody McCollough 
Terry McCollough  
John O’Connor 
Vinay Singhania 
June Strambler  
Kirk Willson 
 

 
The following members were absent: 
 
David Fritz  
Louis Guidry 
Carolyn Kirk 
Christina Morales 

Gerald Roznovsky  
David Stephenson 
Trey Sullivan  

 
 
The following staff and Board of Trustee members were present: 
 
Jerry Adkins 
Monty Burger 
Alec Journeay 

David Mendoza 
Daniel Schaefer 
Steven West  

 
 
The following staff and Board of Trustee members were absent: 
 
Rachel Arthur 
Mason Howard 
Rebecca Kelley  
Danny Massey  

Traci, Phillips 
Ron Redden 
Clara Sale-Davis 
Jay Whitehead  

 
 
The following individuals signed the register as visitors: 
 
Brian Cole Richard Yoes 
 
 
AGENDA 

 

Introduction and Welcome – Dan 
Mr. Schaefer began by welcoming everyone. 
 
Review and Approval of Minutes of December 14, 2017 
Following a review of the minutes, a motion was made by Kirk Willson and seconded by Vinay Singhania 
for approval of the minutes as presented.  The motion passed unanimously. 
 
Website Review/Comments/Recommendations 
Mr. Schaefer reminded the committee that the District is now adding bond updates presented to the board 
monthly to the website as an additional way for the community to stay informed.  In addition, the board 
meetings are recorded, so the community can hear any discussion as well.    



 

Review of Project Status 
2012 Bond 
Mr. Schaefer indicated that as of February 28, 2017, $30,918,004 or 76.72% of the bond funds have been 
obligated for purchase, which is up from $30,741,643 or 76.28% as of November 30, 2016.  Mr. Schaefer 
noted only minimal purchases during the quarter due to time of year.  Next quarter will be active as it will 
include another round of mobile devices for students along with other summer projects including a new 
roof at Stephen F. Austin Elementary.  A complete list of purchases was reviewed in detail.  Projects 
completed and paid as of November 30, 2016, totaled $30,672,658 representing 76.11% of the bond 
program compared to $30,390,711 representing 75.41% as of August 31, 2016.  
 
2014 Bond 
Mr. Schaefer indicated that as of February 28, 2017, $45,241,076 or 25.85% of the bond funds have been 
obligated for purchase, which is up from $44,742,996 or 25.57% as of November 30, 2016.  He 
emphasize that this is all of the 1

st
 phase ($45M) planned for the 1

st
 two years of the bond program and 

the next round of bond sales is scheduled for April 25
th
 which the District will take bids on March 29

th
.  

The major change was planning/design cost for the new Freeport Elementary on the Long site.  A 
complete list of projects was reviewed in detail.  Projects completed/progress billings and paid as of 
February 28, 2017, totaled $35,792,784 or 20.45% of the bond program compared to $30,125,769 
representing 17.21% as of November 30, 2016. 
 
Mr. Alec Journeay provided a construction update for the committee, which can be found in the 
presentation included under meeting documents on the Citizens’ Bond Oversight Committee section of 
the website. 
 
Review of Project Timelines 
No change in timelines from the previous meeting.  
 
Reallocation of Project Funds – 2012 Bond 

 3/1/17 – Approved via email - The 2012 Bond included the replacement of 5 maintenance 
vehicles.  Based on  a recent review of our vehicle fleet the following request was made 
from the Maintenance/ Operations Department and our Career and Technical Department:   

 Operations Department 

 The Operations Department is requesting to replace (2) vehicles that are 
utilized by the Grounds Department.  The (2) vehicles are used on a daily 
basis to transport the Grounds crews and for towing lawn equipment 
throughout the District.  Frequent breakdowns are affecting our daily 
operations and hampering our ability to meet District needs. 
o Truck #5402: 2002 Chevrolet 2500 HD has 182,000 miles 
o Truck #5502: 2002 Chevrolet 2500 HD has 201,000 miles 

 Pricing was solicited from three vendors and best pricing was $54,291 for 
(2) like trucks (F250). 

 Career and Technical Education (CTE) 

 One of two agricultural trucks is currently not running and the estimated 
cost to repair is $20K, as the engine needs to be replaced.  The truck was 
purchased new for $28K in 2008.  The cost of a replacement truck is 
$32,795.  Given the age of the vehicle and cost of repair, it is 
recommended to purchase new. 

 13 members approved and 7 did not respond. 

 Cooling Towers (3) B’Port HS 
 The 2012 Bond included cooling towers and other HVAC items at campuses 

throughout the District.   

 The current cooling towers at B'Port HS were not originally included in the 
2012 bond program as their estimated useful life was scheduled until 2021. 
 Prior to the 2002 bond, the District utilized plastic cooling towers but due 
to excessive noise and water loss, a decision was made to transition to 
galvanized.  Unfortunately, due to the salty and corrosive environment the 



 

metal components have not lasted as long as they should.  Over the last 
year, the District began the transition to fiberglass cooling towers.  The 
towers installed last summer at B'Wood and all new elementary designs 
include fiberglass.  Feedback this year from Maintenance has been 
positive regarding the B'Wood cooling towers performance.  The District 
recently received bids for three fiberglass towers at B'Port HS, which have 
an anticipated 20-year useful life and should hold up better in a coastal 
environment.  Turnkey price for removal and installation of the three units 
is $331,361, which is slightly less than the galvanized alternative.  

 After some discussion, a motion was made by Vinay Singhania and seconded by 
Jim Martin for approval of the reallocation as presented.  The motion passed 
unanimously. 

 

 Summary 
 3 trucks - $87,086 (Approved via email 3/1/17) 
 3 cooling towers - $331,361  
 Total of $418,447 reallocated from contingency.   
 Following reallocations, the remaining contingency balance would be $1,518,563. 

 
Reallocation of Project Funds – 2014 Bond 

 None 
 
Question/Discussion/Suggestions of Items 
Mr. Schaefer reviewed the budget vs actual for Freeport Elementary, which is to be built on the Long site.  
Overall “all in” cost came in $21,173,199 which is slightly under the $21,240,000.  Cost per square ft. 
came in at budget, however square footage ended up at 90,444 compared to budget of 86,000, which 
resulted in the District utilizing most of the budgeted escalation.      
 

SCHEDULING AND UPCOMING MEETINGS 

 
Next scheduled meeting is June 21, 2017, from 5-6 pm at the Administration Building room D-7. 
 
There being no further business, the meeting adjourned at 5:30 p.m. 
 
 
 
___________________________ ___________________________ 
 

 


